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1.0 PROJECT DESCRIPTION AND BACKGROUND

Tetra Tech EM Inc. (Tetra Tech) received Task Order No. 41 from the Montana Department of
Environmental Quality, Remediation Division (DEQ), under DEQ Contract No. 402014. The purpose of
this task order is to complete a Troy Asbestos Property Evaluation (TAPE) Work Plan for the Troy
Operable Unit Number 7 (OU7) of the Libby Asbestos Superfund Site. The United States Environmental
Protection Agency (EPA) is the lead agency for the Libby Asbestos Superfund Site. DEQ is the lead
agency for the Troy OU7 through a cooperative agreement with EPA. EPA requested that DEQ lead the
Troy OU7 for financial savings and resource allocation. The TAPE Work Plan describes the field and
property inspections and sample collection necessary to identify if and where amphibole asbestos is
present within the Troy OU7 and the concentrations and quantity, if present. This information will be

used at a later date to support cleanup decisions.

This TAPE Work Plan document is a combined field sampling plan and quality assurance project plan
and is referred to as the TAPE Work Plan. Tables and figures in this document follow the first reference
in the text. Appendix A contains the site-specific health and safety plan (HASP), Appendix B contains
copies of Site-Specific Sampling Guidance, Appendix C is a list of equipment and supplies required for
the project, Appendix D contains examples of information that may be provided to residents, Appendix E
contains printouts of the TAPE project field forms, Appendix F contains the Soil Sample Preparation
Work Plan, Appendix G contains the laboratory quality assurance and quality control (QA/QC)
procedures, and Appendix H is the Data Management Work Plan.

11 PROJECT BACKGROUND AND PURPOSE FOR SAMPLING

From the 1920s until 1990, an active vermiculite mine and associated processing operations were located
at Libby. While it was in operation, the vermiculite mine in Libby may have produced 80 percent of the
world’s supply of vermiculite (EPA 2005). Processed and exfoliated vermiculite has been used primarily
for insulation in buildings and as a soil amendment. The Libby vermiculite deposit is contaminated with
amphibole asbestos. For decades, the processing of vermiculite ore and generation and disposal of waste
materials resulted in widespread amphibole asbestos contamination of the Libby community. In 1999,
EPA Region 8 dispatched an emergency response team to investigate media reports of amphibole asbestos
contamination and high rates of asbestos-related disease in Libby. Subsequent environmental
investigations have found many areas in and around Libby contaminated with a form of amphibole

asbestos known as Libby amphibole (LA).



The health effects from airborne exposure to the more common commercially used or encountered
asbestos mineral forms (chrysotile, tremolite, actinolite, anthophyllite, amosite, crocidolite) include:

(1) pleural disease (plaques, diffuse thickening, calcifications, and pleural effusions), (2) interstitial
disease (asbestosis), (3) lung cancer, and (4) mesothelioma (a rare cancer of mesothelial cells in the pleura
or peritoneum). The observed health effects associated with exposure to asbestiform amphibole fibers
(LA) (Meeker and others 2003) at the Libby Asbestos Superfund Site have been well documented and are
clearly consistent with illnesses seen due to exposure with the more common asbestos minerals (as noted

below).

Studies performed in the early 1980s by researchers from McGill University (McDonald and others
1986a, McDonald and others 1986b) and the Centers for Disease Control and Prevention (CDC), National
Institute for Occupational Safety and Health (NIOSH) (Amandus and others1987a, Amandus and others
1987b, Amandus and Wheeler 1987) found that former employees of the Libby vermiculite mine had
significantly increased pulmonary morbidity and mortality from asbestosis and lung malignancies.
Researchers at NIOSH who studied the annual chest x-rays of mine and mill workers with at least 5 years
tenure (between 1975 and 1982) also found an increased prevalence of the radiographic abnormalities
associated with asbestos-related disease. A recent follow-up study of Libby vermiculite workers who
were previously evaluated in the 1980s, found that “this small cohort of vermiculite miners, exposed to
amphibole fibers in the tremolite series, has suffered severely from both malignant and non-malignant
respiratory disease” (McDonald and others 2002). The overall proportionate mortality among the group
for mesothelioma (4.2 percent) was extremely high, being similar to that seen for crocidolite (considered
by many to be the most toxic form of asbestos) miners in South Africa (4.7 percent) and Australia

(3.9 percent) (McDonald and others 2002; 2004). For comparison, the age-adjusted incidence of
mesothelioma in the United States (1992 through 2002) was about 0.001 percent (1 case per 100,000)
with the occurrence of cases being extremely rare prior to age 50 (Surveillance, Epidemiology, and End

Results [SEER] program 2005).

More recent studies completed at the Libby Asbestos Superfund Site have also found increased mortality
and morbidity among former workers, as well as others in the community without any direct occupational
exposures to the mine or processing activities. A mortality study conducted by investigators from the
CDC Agency for Toxic Substances and Disease Registry (ATSDR) found markedly elevated death rates
of asbestosis, lung cancer, and mesothelioma for the Libby community for the 20-year period examined
(1979 through 1998). Mortality from asbestosis was approximately 40 times higher than the rest of
Montana and 60 times higher than the rest of the United States (ATSDR 2000; 2002).



Large-scale medical screening of over 7,300 individuals who worked or lived in Libby for at least six
months prior to 1990 found significantly increased rates of asbestos-related radiologic abnormalities.
Approximately 18 percent (1,186 out of 6,668) of the participants with asbestos-related pleural
abnormalities were identified by at least two out of three B-readers. The prevalence of pleural
abnormalities increased with increasing exposure pathways, ranging from 6.7 percent for those who were
not able to identify any specific exposure pathways aside from living in Libby to 34.6 percent for those
who reported 12 or more specific exposure pathways. The majority of individuals (greater than 70
percent) with pleural abnormalities did not directly work for the mine or processing operations or with

any secondary contractors for the mine (Peipins and others 2003).

EPA began investigations in Libby through a two-phased approach. The first phase of the investigation
was used to determine if a time critical removal action was warranted in Libby to protect human health, to
identify potential major source areas, and to identify the appropriate analytical methods for measuring
concentrations of LA in those source materials (Camp Dresser and McKee [CDM] 2002). EPA began
time critical removal actions in Libby in 1999. The second phase of the investigation was used to collect
detailed information about airborne concentrations that result from sources of contamination that are

disturbed (CDM 2003b). The combined results from the two phases of the investigation include:

e Exposure to LA is a threat to human health.
e Release of respirable LA fibers occurs when source materials are disturbed.

e Source materials include vermiculite insulation, vermiculite products (building materials) and
process wastes, and contaminated soils.

e Contaminated indoor dust found in residential and commercial properties is a potential exposure
pathway.

e There is widespread presence of LA throughout the Libby area.

As a result of the findings from the two phases of the investigation, and because the Libby Asbestos
Superfund Site was listed on the National Priorities List in 2002, a further investigation of residences
and businesses in the Libby study area boundary (Libby OU4) was warranted (EPA 2003b). EPA began
the Libby Asbestos Superfund Site contaminant screening study, which was considered the first part of
the remedial investigation, in 2002. The ongoing objective of the contaminant screening study is to
obtain information concerning the presence and nature of LA contamination at properties in the Libby
OU4 (CDM 2003a). As of January 2007, EPA and their contractors have investigated approximately
4,000 properties in the Libby area through the contaminant screening study.



Troy, Montana is located 18 miles northwest of Libby, Montana. The purpose of the TAPE is to
characterize the nature and extent of LA source contamination present in the Troy OU7 boundaries. The
investigative approach is similar to that of the contaminant screening study carried out for the Libby
OU4, but makes improvements based on lessons learned from those activities. EPA believes that the
nature of LA contamination and associated exposure pathways present in the Troy OU7 are similar to
those observed in the Libby OU4. Limited investigations thus far have found that the vermiculite
insulation found in Troy is similar in both morphology and mineralogy to the LA found in Libby (US
Geological Survey [USGS] 2005). The draft Troy Conceptual Site Model (Section 1.2) illustrates that
potential exposures in the Troy OU7 are similar to those in the Libby OU4. Therefore, a systematic
screening of Troy area residences, public areas, schools, and businesses is necessary to gather sufficient
information to determine how many Troy area properties are contaminated with LA. Some vermiculite
mine workers lived in Troy and commuted to the mine to work each day. The mine workers were
exposed to asbestos-contaminated materials at the mine and processing facilities, and they transported
asbestos-contaminated dust to their homes on clothes and equipment. Residents of Troy also traveled to
Libby for everyday activities such as shopping, working (other than at the mine), and attending school
sporting events and likely came in contact with LA in Libby during these frequent visits. In addition,
the asbestos-contaminated vermiculite ore and waste materials in varying forms may have been used for
amending soils (as fill or as a conditioner), building materials (plaster, concrete, or chinking
amendment), wood burning, spilled or placed on transportation corridors, and for insulating buildings in

and around Troy.
1.2 CONCEPTUAL SITE MODEL

Exposure to airborne asbestos through inhalation is the main exposure route of concern which has the
potential to result in malignant and non-malignant respiratory diseases. Oral ingestion of asbestos in
environmental settings may also be a potential route of exposure and concern but acquisition of the data
to fully evaluate the ingestion of LA is not included in this TAPE Work Plan. Figure 1-1 presents a draft
conceptual site model for the Troy OU7, which identifies only the exposure pathways by which LA
asbestos fibers from the Libby mine might be inhaled by humans. The primary inhalation pathways are
inhalation of outdoor ambient air, air near disturbed soil, and indoor air. Additional potential exposure
pathways include air near unenclosed sources (such as in attics) and air near breached walls. The draft
conceptual site model will be refined as additional data are acquired and the understanding of actual
transport and exposure pathways for the Troy OU7 is improved. It is not the intent of this Work Plan to

investigate all pathways identified in the conceptual site model.
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The bolded pathways shown on Figure 1-1 show that the specific pathways to be investigated under this
Work Plan include air near unenclosed sources, air near breached walls, indoor air, and air near disturbed

soil. Future Work Plans will be prepared to investigate the remaining pathways.

1.3 TROY OU7 INFORMATION

The Troy OU7 is located along the Kootenai River valley at an elevation ranging from 1,850 feet above
mean sea level at the northern end of the OU7 to 2,500 feet above mean sea level on the mountain slopes
surrounding the valley. The Troy OU?7 is approximately 8 miles long and up to 1.8 miles wide.
Topography of the Troy OU7 consists of relatively flat river valley terraces on both sides of a gently
graded Kootenai River. Several tributaries flow into the Kootenai River along the 8-mile stretch
contained within the Troy OU7. Figure 1-2 provides a topographic view of the Troy OU7 boundaries.
The Troy OU7 boundary was selected to ensure that investigations captured most of the older homes in
and around Troy that are mostly likely to be contaminated. Based upon unique conditions of certain
properties outside the OU boundary, DEQ and EPA may consider addressing them on a case-by-case
basis or expanding the OU boundary. For instance, if the contamination is clearly related to the
vermiculite mine (such as buildings transported from the mine or obvious vermiculite processing waste),
DEQ and EPA may investigate and/or cleanup that property. Property owners are encouraged to contact

the DEQ Troy Information Center to discuss certain properties outside the OU boundary.

14 SCHEDULE

The TAPE inspection and sampling field work will begin in the summer 2007 and will require
approximately 40 weeks to complete. A training session for all field personnel will be completed from
April 23 through 27, 2007 and the inspection and sampling will begin on April 30, 2007. The 2007 field
season is scheduled to end on September 14 for a total of 20 weeks. A second field season of inspections
and sampling is scheduled for completion in 2008. Tetra Tech will prepare an interim and final TAPE

field summary report approximately 90 days after the completion of the field work each summer.

1.5 WORK PLAN ORGANIZATION

This TAPE Work Plan is organized into eight sections. Section 1.0 is this introduction. The contents of

Sections 2.0 through 8.0 are briefly described below.

e Section 2.0 Project Organization. This section identifies key project personnel and project
responsibilities and provides an organizational chart and a table of participants with contact
information.
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e Section 3.0 Work Plan Rationale. This section describes the data quality objective (DQO) steps
used to establish the quantity and the quality of data to support decision making.

e Section 4.0 Field Procedures. This section describes the activities that will take place during the
property evaluations. The Site-Specific Sampling Guidance for each activity and the HASP are
referenced and detailed.

e Section 5.0 Field Quality Control Procedures. This section discusses the field QA/QC
procedures, including equipment decontamination, QC samples, field documentation, and chain
of custody. Also discussed in this section are QA procedures used at the Libby Asbestos
Superfund Site (CDM 2007).

e Section 6.0 Data Management. This section describes how the data will be handled from when
they have been collected in the field until transfer to the EPA Libby Data Reporting Tables.

e Section 7.0 QA/QC Procedures. This section describes the procedures that will be taken to
ensure the quality and integrity of the TAPE data.

Finally, references used in preparing this document are presented in Section 8.0.
2.0 PROJECT ORGANIZATION

Table 2-1 presents the responsibilities and contact information for key personnel involved in the TAPE
inspection and sampling project. In some cases, more than one responsibility has been assigned to a
person. Figure 2-1 presents an organizational chart to graphically represent the relationships between the

different Agencies, Contractors, and other parties involved with the TAPE project.

EPA and DEQ have agreed that DEQ is the lead agency responsible for performing the field work in
support of the TAPE project. This work is funded by EPA through a cooperative agreement between
EPA and DEQ. Specifically, DEQ is responsible for performing community relations activities; obtaining
access to properties; scheduling property inspections, performing the property inspections described in
this Work Plan; collecting all field samples described in this Work Plan including those samples required
by the Health and Safety Plan; performing sample labeling, handling, and tracking; and entering field data
into EPA Libby Data Reporting Tables. DEQ, through its contractor Tetra Tech, is responsible for
delivering field samples under chain of custody to EPA for sample preparation and analysis. The
exception to this is that Tetra Tech will provide for air and dust samples (collected pursuant to the Health
and Safety Plan), dust lot blank samples (see Section 5.2), and equipment decontamination water samples
and initial dust samples from field teams (to verify appropriate collection methods) (see Section 5.2) to be

relinquished under chain of custody to CDM for rapid turn-around analysis at the appropriate laboratories.



TABLE 2-1

KEY PERSONNEL
Name Organization Role Responsibilities Contact Information
Catherine DEQ Project Monitors performance of the Montana Department of
LeCours Officer contractor Environmental Quality
Reviews and approves QA PO Box 200901
measures Helena, MT 59620-0901
e Consults with the EPA and Volpe | clecours@mt.gov
Reviews and approves all Work (406) 841-5040
Plans (406) 431-1630 (cell)
Provides coordination with ESAT
and EPA
Provides primary interface with the
Troy community and disseminate
project information to the public
J. Edward | Tetra Tech TAPE Responsible for implementing all | Tetra Tech, Helena, MT
Surbrugg Project activities called out in the task 7 West 6™ Avenue
Manager order Helena, MT 59601
Supervises preparation of Work edward.surbrugg@ttemi.com
Plan and approves document (406) 442-5588
Monitors and directs field activities | (406) 459-0881 (cell)
to ensure compliance with Work
Plan requirements
Provides coordination with DEQ
Project Officer
Disseminate project information to
interested parties and Troy
property owners and direct
questions to DEQ
Mark Tetra Tech - TAPE Responsible for conducting training | Tetra Tech, Sandpoint, ID
Stockwell Field Team of personnel and providing 324 Larchwood Drive
Leader oversight of personnel scheduling | Sandpoint, ID 83860
- TAPE Responsible for directing and mark.stockwell@ttemi.com
QA/QC coordinating day-to-day field (208) 263-4524
Manager activities conducted by Tetra Tech | (916) 715-8442 (cell)

Verifies that field sampling and
measurement procedures follow
Work Plan

Conducts internal field audits for
QA/QC

Provides DEQ Project Officer and
TAPE project manager with
regular reports on status of field
activities

Disseminate project information to
interested parties and Troy
property owners and direct
questions to TAPE project
manager or DEQ




TABLE 2-1
(Continued)

KEY PERSONNEL
Name Organization Role Responsibilities Contact Information
Angela Tetra Tech Troy Field e Responsible for working with Tetra Tech
Bolton Data TAPE project manager and TAPE | DEQ Troy Information
Coordinator field team leader to schedule TAPE | Center
inspections 303 N. Third Street
e Responsible for compiling, P.O. Box 1170
organizing, and auditing field data | Troy, MT 59935
sheets and samples submitted daily | (406) 295-9238
by field teams
e Responsible for transferring field
data sheets and samples to the
ESAT Troy Sample Coordinator
e Coordinate with ESAT and EPA
managers on sample delivery
schedules and logistics
e Disseminate project information to
interested parties and Troy property
owners and direct questions to
TAPE project manager or DEQ
Mark Tetra Tech On-site TAPE Responsible for implementing Tetra Tech
Stockwell Safety Officer health and safety plan and for DEQ Troy Information
determining appropriate site Center
control measures and personal 303 N. Third Street
protection levels P.O. Box 1170
Conducts safety briefings for Tetra | Troy, MT 59935
Tech and site visitors (406) 295-9238
Can suspend operations that
threaten health and safety
Disseminate project information to
interested parties and Troy
property owners and direct
questions to TAPE project
manager or DEQ
Rick Ecord | Tetra Tech Tetra Tech e Approve the Troy Health and Tetra Tech, Atlanta, GA
Health and Safety Plan. Centennial Tower
Safety Officer | e Provide a resource for all health 101 Marietta Street, NW

and safety issues.

Atlanta, GA 30303
richard.ecord @ttemi.com
(404) 225-5527
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TABLE 2-1
(Continued)

KEY PERSONNEL
Name Organization Role Responsibilities Contact Information
Ed Madej | Tetra Tech Database and Responsible for developing, Tetra Tech, Helena, MT
Geographic monitoring, and maintaining 7 West 6 Avenue
Information project database and property maps | Helena, MT 59601
System Responds to requests from TAPE edward.madej@ttemi.com
Manager project manager and TAPE field (406) 442-5588
team leader to provide copies of
property maps to field teams on a
daily basis
Imports laboratory electronic data
deliverables into the Troy project
Scribe database.
Works with EPA data and graphic
managers to generate needed
reports and maps from the Troy
project Scribe database
Randy Tetra Tech PDA and Responsible for PDA programming | Tetra Tech, Denver CO
Dorian Database Integrate PDA data into the EPA | 950 17" Street
Programmer Libby Data Reporting Tables Denver, CO 80202
randy.dorian@ttemi.com
(303) 312-8832
Candy Tetra Tech Data Manage the validation of the Tetra Tech, Houston TX
Friday Validation laboratory data Regency Center
Coordinator Review all data validation reports | 2901 Wilcrest Drive
Suite 410
Houston, TX 77042-6012
Candy.Friday@ttemi.com
(832) 251-5166
10 Tetra Tech Field Team Responsible for conducting TAPE | Tetra Tech
members Member inspections and sampling as DEQ Troy Information Center
described in the Work Plan and for | 303 N. Third Street
following guidance. P.O. Box 1170
Disseminate project information to | Troy, MT 59935
interested parties and Troy (406) 295-9238
property owners and direct
questions to TAPE project
manager or DEQ
Martin EPA Mobil Soil Manage the ESAT work Martin McComb
McComb Preparation assignment to ensure preparation | U.S. EPA, Region 8
Laboratory of all soil samples 1595 Wynkoop St.

Ensure proper storage of soil and
dust samples until transfer under
chain of custody to laboratories

Denver, CO 80202-1129
(303) 312-6963
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TABLE 2-1
(Continued)

KEY PERSONNEL
Name Organization Role Responsibilities Contact Information
Paul EPA Team Leader | e Overall project coordination Paul Peronard
Peronard e Oversight of schedule and budget | U.S. EPA, Region 8
e Approval of all Work Plans and 1595 Wynkoop St.
modlﬁcatlons DenVE:r, CO 80202—1 129
e Coordination with DEQ (303) 312-6808
e Coordinates independent field
audit
Notes:
DEQ Montana Dept. of Environmental Quality EPA U.S. Environmental Protection Agency
ESAT EPA Environmental Services Assistance Team PDA Portable digital assistant
TAPE Troy Asbestos Property Evaluations Tetra Tech Tetra Tech EM Inc.
QA/QC Quality Assurance/Quality Control
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EPA TAU
Mary Goldade
Wendy O'Brien
Aubrey Miller

EPA Team Leader
Paul Peronard

EPA Remedial Project Manager

EPA ESAT Manager

Kathryn Hernandez

Martin McComb

DEQ Project Officer
Catherine LeCours

Tetra Tech Project Manager
J. Edward Surbrugg

Alt - Kathryn Norris

Data Validation Coordinator
Candy Friday
Alt - Chris Reynolds

Field Team Leader, Field QA/QC Manager

Mark Stockwell
Alt - Charles Mortensen

On-Site TAPE Safety Officer

Field Data Coordinator

Database and GIS Manager

Community Involvement Coordinator

PDA and Database Progammer

Mark Stockwell
Alt - Charles Mortensen

Angela Bolton
Alt - Jessica Allewalt

Edward Madej
Alt - Jessica Allewalt

Michelle Carlson
Alt - Alane Dallas

Randy Dorian
Alt - Debbie Goeldner ESAT

Legend (Acronyms)

ALT
DEQ
EPA
ESAT
GIS
PDA
QA
QC
TAPE
TAU

Alternate

Montana Department of Environmental Quality
Environmental Protection Agency

EPA Environmental Services Assistance Team
Geographic Information System

Personal Digital Assistant

Quality Assurance

Quality Control

Troy Asbestos Property Evaluation

Technical Advisory Unit

TROY ASBESTOS PROPERTY EVALUATION
TROY, MONTANA

FIGURE 2-1
Organization Chart

TETRA TECH EM, INC

FIG_2-1_Organization Chart.dwg - DWH - 07/02/2007 - S1176-41-TROYWP




EPA is responsible for sample preparation and analysis of all soil and dust samples collected under the
TAPE Work Plan and management of the Libby project database. EPA’s Environmental Services
Assistance Team (ESAT), staffed by the EPA contractor Techlaw, Inc., is responsible for preparing soil
samples for analysis in accordance with the Soil Preparation Work Plan (Appendix F). The ESAT will
receive both soil and dust field samples under chain of custody from Tetra Tech, prepare soil samples for
analysis, enter soil sample preparation data into EPA Libby Data Reporting Tables, and ship both soil and

dust samples under chain of custody to the appropriate project laboratories.

2.1 AGENCY OVERSIGHT

The DEQ Project Officer (or designee) will provide oversight of all field activities associated with this
TAPE project. DEQ and EPA oversight personnel will have the ability to inspect all field and sampling
activities, determine the appropriateness of the recorded data, and ensure that all activities comply with
standard practices and meet the project objectives. Before any oversight is conducted, the Tetra Tech on-
site health and safety coordinator will brief the DEQ and EPA oversight personnel to ensure safe practices

are maintained throughout the TAPE field effort.

2.2 NON-AGENCY OBSERVATION OF FIELD ACTIVITIES

The request for non-Agency observation of field activities must first be coordinated with and approved by
the DEQ Project Officer and property owner. When inspection and sampling are being conducted on a
Troy property and the owners are present, the property owners will have the opportunity to (1) observe
Tetra Tech field inspection and sampling, (2) obtain copies of the field forms and field sketches
completed for the property, (3) obtain a receipt for samples collected, and (4) obtain a portion of samples
collected (at the cost of the property owner). The Tetra Tech field team will brief property owners about
the types of sampling and methods for completing the TAPE inspection and sampling; however, the Tetra
Tech field team will not interpret results or make conclusions from the inspection and sampling for the

property owner.

If Tetra Tech obtains soil or dust samples at a property, Tetra Tech will, if requested, provide the property
owner with a receipt for the samples identifying the number and types of samples collected. Sample
receipts and a copy of the inspection notes will be available to property owners the day after sample
collection at the DEQ Troy Information Center. An example sample receipt is in Appendix D. Tetra
Tech field team members are encouraged to engage in conversation with the occupants during the
inspection to relate the location of any observed VCI or other potential asbestos-containing materials,

discuss potential methods to reduce occupant exposure to potential LA or other asbestos contamination,
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the availability of the Environmental Resource Specialist Program, and any other questions the occupant
may have related to LA. No sample results will be available during the TAPE inspection and sampling.
An individual property owner who requests a portion of a sample must supply all necessary materials
required for sampling, as well as arrange and pay for laboratory analysis of all additional samples

collected.

2.3 SPECIAL TRAINING AND CERTIFICATES

Tetra Tech personnel who work on the TAPE project will have met the Occupational Safety and Health
Administration (OSHA) training requirements defined in Title 29 Code of Federal Regulations (29 CFR)
Part 1910.120(e) for working on hazardous waste sites. These requirements include: (1) 40 hours of
formal off-site instruction; (2) a minimum of 3 days of actual on-site field experience under the

supervision of a trained and experienced field supervisor; and (3) 8 hours of annual refresher training.

Tetra Tech personnel working on the TAPE project must read and abide by the stipulations and guidelines
set forth in Tetra Tech’s HASP (Appendix A). The HASP provides written instructions for health and
safety training requirements, personal protective equipment (PPE) requirements, a spill containment
program, and health-hazard monitoring procedures and techniques. At least one member of every Tetra
Tech two- or four-person field inspection team will maintain current certification in the American Red

Cross “Multimedia First Aid” and “Cardiopulmonary Resuscitation (CPR) Modular” or equivalent.

Copies of Tetra Tech’s health and safety training records, including course completion certifications for
the initial and refresher health and safety training, specialized Asbestos Hazard Emergency Response Act
training, and first aid and CPR training, are maintained in the Helena Tetra Tech office files for all TAPE

field team members.

Before field work begins for the TAPE Work Plan project, Tetra Tech personnel are required to undergo

site-specific training that thoroughly covers the following areas:

e Implementation of the TAPE Work Plan
e Names of personnel and alternates responsible for health and safety at a project site

e Health and safety hazards present on site, including heat, physical stressors, insects, ticks, and
other potential biological hazards

e L A-specific morphology and health risks
e Selection of the appropriate personal protection levels

e Correct use of PPE
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e  Work practices to minimize risks from hazards
e Safe use of engineering controls and equipment on site

e Medical surveillance requirements, including recognition of symptoms and signs that might
indicate overexposure to hazardous substances, physical stressors (heat, cold), and other potential
hazards

e Contents of the HASP
e Community relations

e Use of portable digital assistants (PDAs)

3.0 TROY DATA QUALITY OBJECTIVES

This section presents the DQOs for the TAPE inspection and sampling project. The DQOs are qualitative
and quantitative statements developed through the seven-step DQO process (EPA 2000a; 2000b). The
DQOs help to clarify the study objectives, define the most appropriate data to collect and the conditions
under which to collect the data, and specify tolerable limits on decision errors that will be used as the
basis for establishing the quantity and quality of data needed to support decision-making. The DQOs are

used to develop a scientific and resource-effective design for data collection.

Step 1- State the Problem

Previous investigations have determined that LA is present in multiple environmental media in the town
of Libby, MT including indoor air, outdoor ambient air, indoor dust, VCI, and soils. As a result, residents
of Libby may be exposed to LA and these exposures may present an unacceptable risk of adverse health

effects under certain exposure conditions.

The town of Troy, MT, designated as OU7 of the Libby Asbestos Site, may be similarly impacted by LA

based on:

e The proximity of Troy to Libby;

e The likely historical transport of asbestos-contaminated dust on the clothing and equipment of
mine workers living in Troy;

e The results of limited investigations that indicate the VCI found in Troy is similar in both
morphology and mineralogy to LA; and

e Information indicating that materials from the Libby mine were brought to Troy in the past.
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The magnitude of the potential exposure of residents and workers in Troy to LA in Troy is currently

unknown. Additional data are needed to support decisions about short term response actions at Troy.

Step 2 - Identify the Decision

The decisions EPA and DEQ seek to make are:

1) Do VCI and/or visible vermiculite need to be removed from specific properties in Troy?

2) Do specific properties in Troy contain levels of LA in soil and/or dust that need to be addressed
by short term response actions?

Step 3 — Identify Inputs to the Decision

Each decision identified in Step 2 requires specific inputs as follows:

Decision:

Input:

Decision:

Inputs:

Decision:

Inputs:

Do VCI and/or visible vermiculite need to be removed from specific properties in
Troy?

Reliable visual observations and measurements of VCI and/or visible vermiculite
obtained from systematic inspections of living and working spaces and attics in
every property in Troy.

Do specific properties in Troy contain levels of LA in soil that need to be
addressed by short term response actions?

Measurements of the average concentration of LA in soil within each specific use
area, common use area, limited use area, and interior surface zone within the
property

Observations of vermiculite in soil within each use area within the property

Do specific properties in Troy contain levels of LA in dust that need to be
addressed by short term response actions?

Measurements of the average concentration of LA in dust over each floor of each

building on the property, representative of accessible, infrequently accessed, and
inaccessible areas.
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Step 4 - Define the Study Boundaries

Vermiculite and other LA-contaminated wastes were historically transported from the Libby mine and
randomly placed on Troy properties. Similarly, the use of VCI in homes and other buildings in Troy is
expected to be random. DEQ has therefore determined that the study area for the TAPE will be every
developed property within the OU7 boundaries, including residential properties, commercial properties,
schools, parks, and all publicly-owned property. The approximate number of individual properties to be

investigated is 1,198.

All data required to support project objectives will be collected at each property during a one-time
sampling event. Completion of the required investigations at all properties is expected to take at least two
field seasons. The first season is expected to occur during the summer of 2007 and the second season is

expected to occur during the summer of 2008.

Step 5 - Develop Decision Rules

Decision: Do VCI and/or visible vermiculite need to be removed from specific properties in
Troy?

Decision Rule: If uncontained, migrating VCI or visible vermiculite is observed in indoor living
spaces or working spaces or uncontained VCI or visible vermiculite is observed
in attics, the property will require a response action to remove the VCI and/or
visible vermiculite.

Decision: Do specific properties in Troy contain levels of LA in soil that need to be
addressed by short term response actions?

Decision Rules:

e Ifvisible vermiculite is observed within a specific use area on the property, the
specific use area will be cleaned up in a short term response action.

e Ifthe average concentration of LA in soil within any use area on the property exceeds
the action level for soil established by EPA in a decision document for OU7, any
detectable LA in soil within the property will be cleaned up in a short term response
action.

Decision: Do specific properties in Troy contain levels of LA in dust that need to be
addressed by short term response actions?

Decision Rule: If the average concentration of LA in dust over an interior building level (floor)
exceeds the action level for indoor dust established by EPA in a decision
document for OU7, the entire building level from which the dust sample was
collected will be cleaned up.
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Step 6 - Specify Tolerable Limits on Decision Errors

Two types of decision errors are possible. A Type I (false negative) decision error would occur if a
decision is made that a response action is not necessary when in fact, a response action is necessary. A
Type 11 (false positive) decision error would occur if a decision is made to undertake a response action

when in fact, it’s not necessary.

For the TAPE project, EPA and DEQ are most concerned about establishing limits on the occurrence of

Type I errors. EPA recommends the following limit on Type I decision errors:

-No more than a 10% chance of not taking a response action when one is required

For soil, if the measured average concentration of LA in soil within any use area on the property is less
than the action level for soil, there should be no more than a 10% chance that the true average exceeds the
action level. For dust, if the measured average concentration of LA in dust over an interior building level
(floor) is less than the action level for indoor dust, there should be no more than a 10% chance that the

true average exceeds the action level.

The soil and dust data collected under the TAPE to support short term response action decisions within
OU7 will be based on measurements of the average concentration of LA within use areas (for soil) and
over a building level (for dust). A composite sampling approach has been chosen for soil. Therefore,
information on individual soil sample variability within each use area at each property will not be
available. However, this is not thought to be a serious concern since the analytical method for detecting
LA in soil is semi-quantitative. Analytical results for LA in soil are assigned to one of four concentration
bins ranging from non-detect (Bin A), trace (less than 0.2%, but LA detected) (Bin B1), between 0.2%
and 1% (Bin B2), and greater than 1% (Bin C). As part of its investigation of the Libby Asbestos Site,
EPA performed a study on the accuracy of the analytical method for LA soil, Polarized light microscopy
(PLM) visual estimation. The International Society of Testing and Materials (ISTM) 2 results indicate
that 77% of reference soil samples were accurately assigned to the appropriate bin and, of the reference
samples not accurately reported, 22 out of 23 (96%) were reported in a concentration bin higher than the
reference concentration. These results indicate that the analytical method is more likely to overestimate
than underestimate the true concentration of LA. For dust, the variability of the composite sample will be
assessed by collecting and analyzing duplicate samples from randomly selected properties within OU7

during the TAPE project.
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Step 7 — Optimize the Design for Obtaining Data

A composite sampling design has been selected for both soil and dust in order to measure the average
concentration within use areas (for soil) and building levels (for dust). Composite sampling involves
physically combining and homogenizing environmental samples or sub-samples to form a single sample.
If the concentrations of a contaminant could be measured accurately in the individual samples as well as
in their composite, and if the compositing process is carried out properly, then the concentration measured
in the composite sample is expected to be equal to the average of the concentrations measured in the

individual samples (assuming no measurement errors).

Estimating the Number of Samples Required

For soil, one composite sample consisting of 30 sub-samples will be collected from each use area
delineated at a property. Within specific use areas, the sampling depth will be 0”- 6” since this is the
depth most likely to be routinely disturbed by activities within the specific use area (i.e., gardening and
landscaping). Within common use areas, limited use areas, and interior surface zones, the sampling
depth will be 0”-3” since this depth represents the surfical contamination—the depth most likely to be

routinely disturbed by activities within these use areas (i.e., lawn mowing and playing on the lawn).

For dust, one composite sample consisting of 10 sub-samples will be collected from each building level.
The 10 sub-samples will be distributed as 4 sub-samples from accessible areas, 4 sub-samples from
infrequently accessed areas, and 2 sub-samples from inaccessible areas that best represent dust over the

entire building level.
The sampling design of composite samples for soil and dust was selected because this design results in
approximately the same precision of an estimated average concentration over the sampling area as that

provided by the same number of individual samples.

Estimate the Required Analytical Sensitivity

Although no decisions have been made by EPA about the level of LA in soil or dust that requires a short
term response action at OU7, previous EPA decisions at the Libby Asbestos Site have been based on LA
action levels of 1% for soil and 5000 structures per square centimeter (s/cm”) using AHERA counting

methods for dust.
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In the absence of an EPA decision about the action levels for LA in soil and dust in OU7, for planning
purposes, the analytical sensitivities must be low enough to detect LA at levels below the action levels for
other areas of the Site. The required analytical sensitivities and analytical methods for the TAPE program

arc:

Soil:  Practical Quantitation Limit = 0.2 weight percent LA
Sampling Method: Guidance CDM-Libby-05
Preparation Method: SOP EPA SRC-Libby-01
Analytical Method: SOP SRC-Libby-03

Dust: Analytical Sensitivity: 500 s/cm’
Sampling Method: ASTM International (ASTM) D5755 modified per Guidance CDM-Libby-10
Analytical Method: ASTM D5755 (AHERA) modified counting rules (Length (L)>0.5 um,
aspect ratio (AR)>3:1) and preparation techniques per Libby laboratory modification forms for
investigative samples International Organization for Standardization (ISO) 10312

Equipment Blanks:
Analytical Sensitivity: Read 10 grid openings
Analytical Method: (AHERA) modified counting rules (L>0.5 um, AR>3:1) and preparation
techniques per Libby laboratory modification forms for investigative samples (Do not use water
testing protocols).

4.0 FIELD PROCEDURES

This section of the TAPE Work Plan describes the field activities to be implemented for the TAPE

inspection and sampling project and includes the following tasks:

e Mobilizing and demobilizing

e Obtaining access agreements

e Scheduling inspections with property owners

e Conducting verbal interviews (recorded in the PDA)

e Conducting property inspections — indoor, attic, outbuildings, exterior use areas (recorded in the
PDA)

e Conducting semi-quantitative visual estimations of vermiculite in soils (recorded in the PDA)
e Collecting indoor dust samples (recorded in the PDA)

e Collecting indoor and outdoor soil samples (recorded in the PDA)

e Decontaminating equipment and personnel

e Containing and disposing of investigation-derived waste
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Current versions of Site-Specific Sampling Guidance are provided in Appendix B and are referenced
throughout this section of the TAPE Work Plan. TAPE-specific modifications are detailed in this Work
Plan.

e CDM-LIBBY-10, Collection of 30-Point Composite Microvacuum Dust Samples for
Determining Nature and Extent of Libby Amphibole Asbestos (LA) in Indoor Dust

e CDM-LIBBY-05, Soil Sample Collection at Residential and Commercial Properties

e CDM-LIBBY-06, Semi-Quantitative Visual Estimation of Vermiculite in Soils at Residential and

Commercial Properties

Table 4-1 lists all the samples that will be collected, the analytical methods and required analytical turn-
around times. Health and safety protocols and requirements will apply to all field activities and are
summarized below. Information on quality control is provided in sections 5.0 and 7.0 of this tape Work

Plan.
4.1 HEALTH AND SAFETY PROCEDURES

The TAPE HASP (Appendix A) and Tetra Tech’s corporate health and safety program plan will apply to
all field activities undertaken as part of this project. All field staff conducting inspection and sampling

activities will be required to:

1. Hold a current OSHA hazardous waste operations 40-hour training certification and up-to-date 8-
hour refreshers, as required under 29 CFR 1910.120;

2. Have medical clearance to work wearing a full-face or half-face air purifying respirator; and

3. Be qualitatively fit-tested for the specific project respirator within the 12 months prior to the field
activities.

The TAPE HASP in Appendix A provides detailed health and safety protocols and requirements,
including directions for when to use PPE, such as respirators. All attic and crawl space entries will be
conducted in modified level C PPE that will include a half-face or full-face air purifying respirator with
HEPA cartridges. Other property inspection activities, including dust sampling and soil sampling, will be
conducted in modified level D PPE. Mr. Mark Stockwell will be the Tetra Tech site safety officer for the
field activities (Table 2-1).
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TABLE 4-1

TAPE SAMPLES
SAMPLE SAMPLE SAMPLE NUMBER ANALYSIS TURN-
PURPOSE TYPE MEDIA PER WEEK AROUND
TIME

Interior Dust 10-Point Dust 180° TEM-ASTM Standard

Characterization Composite D5755-03

Soil 30-Point Soil 300 TEM-EPA- Standard

Characterization Composite LIBBY-03

QA/QC Field Blank Dust 10 TEM-ASTM Standard
D5755-03

QA/QC Lot Blanks Dust 6 TEM-ASTM 72 Hour
D5755-03

QA/QC Equipment Water 3 EPA/600/4-84- | Standard

Blanks 043

QA/QC - Dust Duplicate Dust 9 TEM-ASTM Standard
D5755-03

QA/QC - Soil Duplicate Soil 15 TEM-EPA- Standard
LIBBY-03

Health and Safety Stationary Dust in Air 3 NIOSH 7400 24 Hour

Air PCM

Health and Safety Personal Air | Dust in Air 3 NIOSH 7400 24 Hour
PCM

Notes:

QA/QC Quality Assurance/Quality Control

b
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Work that may result in potential employee exposure to airborne asbestos above the prescribed
permissible exposure limit or short-term exposure limit requires an exposure assessment regulated under
the OSHA reference method 29 CFR Part 1910.1001. The determinations of employee exposure will be
made from breathing zone air samples representative of the 8-hour time-weighted average and 30-minute
short-term exposure limit for each employee work category. The permissible exposure limit is 0.1 fibers
per cubic centimeter for the 8-hour time-weighted average, and the short-term exposure limit is 1.0 fibers
per cubic centimeter over a 30-minute period as set forth in 29 CFR Part 1910.1001 (j)(2)(iii). Negative
exposure assessments for the field teams will be performed during the initial stage of the TAPE and as
necessary during the process, as described in the HASP and at the direction of the site safety officer.
Stationary samples will also be collected at the DEQ Troy Information Center, the on-site soil preparation

laboratory, and at other properties to document airborne fiber levels.
4.2 SITE ACCESS AND LOGISTICS

Section 4.2 provides information about community relations, logistics and schedules, and site access

agreements.

4.2.1 Community Relations and Information Centers

Tetra Tech will coordinate with DEQ to ensure that sufficient public outreach (including public meetings,
fact sheets, newspaper articles and notices, and radio announcements) is completed before and during
implementation of the TAPE. Tetra Tech will provide personnel to attend public meetings in Troy and
Libby and will help prepare presentation materials, at DEQ’s request. Public outreach and information on
the purpose and nature of the TAPE and its role in the overall investigations and cleanup at Troy and

Libby are essential to its success.

Tetra Tech and DEQ will provide public information at the DEQ Troy Information Center at 303 N. Third
St. and the sampling teams will also have some public information to hand out during the inspections.

The Information Center is centrally located across from the Troy Senior Center, next door to the public
library, and on the same street as the Troy City Hall. The DEQ Troy Information Center will also serve
as the Tetra Tech Troy field office and will be the TAPE logistical center for obtaining property access
agreements, scheduling field activities, returning samples and field forms at the end of the day, and
transferring sample custody from Tetra Tech to either CDM or the ESAT sample preparation laboratory.
The DEQ Troy Information Center will also provide a physical location and venue for people in Troy to
provide and obtain information about the project. The DEQ Troy Information Center will also have

telephones and answering machines for contacting project personnel when the office is not staffed and
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after regular hours (Monday through Friday 8:00 am to 4:30 pm). The address and phone number for the

DEQ Troy Information Center will be advertised and posted at the location.

The existing EPA Information Center at 501 Mineral Avenue in Libby will also be an information
resource for Troy residents, providing access to major project documents. Information about the Libby
Asbestos Superfund Site is also available on the Internet at http://www.epa.gov/region8/superfund/
libby.html. DEQ will maintain updated information regarding Troy on this webpage.

Section 2.0 of this Work Plan discusses the roles and responsibilities of the DEQ and Tetra Tech in

community relations.
4.2.2 Logistics and Schedule

DEQ and Tetra Tech will staff the DEQ Troy Information Center in Troy for the duration of TAPE field
activities. Tetra Tech and DEQ will identify and provide all necessary personnel, sampling equipment,
PPE, and project materials for implementing this Work Plan. All Tetra Tech field personnel will be
trained not only in specific tasks but also on the overall objectives of the TAPE. This training will
facilitate TAPE implementation and allow for effective communication with the public and other team

members.

The Tetra Tech TAPE project manager will oversee all project activities and logistics and will ensure that
the lines of communication are maintained to resolve any issues or concerns that may arise during the
field efforts. The Tetra Tech TAPE project manager will reside in Helena but will be at the project site in
Troy for about 25 percent of the field activities. The TAPE field team leader will be based out of Troy
and will be responsible for obtaining site access agreements, assisting with public outreach, scheduling
daily field activities, and providing quality control and oversight of the TAPE field teams. Tetra Tech
will also provide a community involvement coordinator (CIC) and a field sample coordinator to reside in
Troy and assist the project manager and field team leader with daily project tasks. The Tetra Tech field
sample coordinator will have primary responsibility for checking and cataloging soil and dust samples at
the end of each day and for working closely with the ESAT Troy sample coordinator to ensure that
complete, adequate, and secure sample information is collected and transferred to EPA. The detailed

responsibilities for these Tetra Tech project personnel are further discussed in Section 5.5.

Tetra Tech will provide six to twelve TAPE field team members stationed in Troy for the duration of the
field effort. Some substitution and rotation of field staff on and off the TAPE project are expected, but

the field staff will work a minimum of two weeks before substitutions occur. The Tetra Tech field team
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leader (Mr. Stockwell) will accompany the field teams on a rotational basis to ensure and verify that the
teams are conducting the TAPE activities as described and outlined in this Work Plan. The Tetra Tech
field teams may conduct limited TAPE inspections during the evenings or on Saturdays to better
accommodate the schedules of Troy property owners. All field team members will be hazardous waste
operations certified and be trained to properly handle the health and safety protocols for this project.
Additionally, at least one field team member will hold a current Asbestos Hazard Emergency Response
Act asbestos inspector training certificate. All field team members will complete on-site training on the

TAPE, sample collection, community relations, and health and safety.

On average, a Tetra Tech field team (may consist of two or four persons) will complete one to two TAPE
inspections per day, depending on the complexity of the properties inspected. With three field teams,
Tetra Tech should complete about 50% of the total number of inspections (1,198) in the 2007 field

season. The remaining 50% should be completed in the 2008 field season.
4221 Communications

Field team members, with the DEQ Troy Information Center as base, will be provided with multi-channel
radios for the duration of field activities. Contact information, including emergency numbers, for all field
teams and for TAPE project management personnel in Helena, Montana, will be stored in the DEQ Troy
Information Center. In addition, the Montana DEQ TAPE project officer (Ms. Catherine LeCours),
ESAT Troy sample coordinator, and EPA Libby Asbestos Superfund Site personnel will be provided with

contact information for ready access to the Tetra Tech field teams.

4.2.2.2 Equipment

Appendix C details equipment and supplies Tetra Tech identified as necessary for the TAPE field
activities described in this Work Plan. In addition, each Site-Specific Sampling Guidance in Appendix B
includes activity-specific equipment lists. The Tetra Tech field team will inspect the equipment and

supplies prior to field use to ensure they are in good condition and free of defects.

42.2.3 Pre-Field Activities

Before field crews mobilize to Troy for the TAPE field inspections, Tetra Tech will prepare detailed
property maps that identify individual Troy properties. Property boundary and other details will be
gathered from public databases (cadastral) and projected onto air photographs. Information from the
TAPE inspection and sampling activities will be recorded in either a PDA, logbook or field sketch.

Requirements for the field sketches are discussed in Section 5.3. Unless otherwise noted in this Work
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Plan, all information is to be collected in the PDA. Hard copy forms of the information collected in the
PDA are included as an Attachment to Appendix H. The forms programmed into the PDA will be
prepopulated with the parcel information before the field teams leave the Tetra Tech Troy field office.
The TAPE inspection schedule will be refined as Tetra Tech schedules the inspections at times and dates

convenient to the property owners.
4224 Field Team Organization

Field teams of two people per team will conduct the TAPE inspections and sampling. This arrangement
may be modified to include four persons working on one parcel at the same time, two inside and two
outside. At the start of each day, the field teams will meet at the Tetra Tech Troy field office for daily

safety and organizational briefings (see Section 4.1 and Appendix A).

Before the morning briefing, the Tetra Tech field team leader with assistance from the CIC and field
sample coordinator will have prepared the PDA and packet for each field team to include specific

information for each property to be inspected and sampled that day. Each PDA and packet will include:

o Confirmation that the office has a signed access agreement or blank access agreement if occupant
provided prior verbal agreement,

e Details of the scheduled inspection date and time, and the name and telephone number of the
property owner or the person who will be present for inspection and sampling, if different than
the property owner,

o A PDA prepopulated with property-specific data,

e Preprinted property-specific, building, sample point, and sample identification labels
e Numbered field logbook.

o File box containing all necessary paperwork.

e One copy of the property parcel map on an air photo.

e  Graph paper for field sketch documentations.

e Hard copy of all field data collection forms as backup in case the PDA fails.

Each field team will have a numbered logbook specific for the Troy project and will be responsible for
any additional information included in the logbook. Additional TAPE inspection and sampling supplies
(Appendix C) will be kept at the Tetra Tech Troy field office for use by the field teams. The daily
briefings will be used to conduct daily health and safety meetings, coordinate daily property inspections,
calibrate sampling equipment, and collect supplies. The daily briefing will include a review of any issues

or problems that arose the previous day, and will provide an opportunity for field team members to ask
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questions and share lessons learned. At the end of each day, field teams will return to the Tetra Tech
Troy field office to deliver samples and paperwork to the Tetra Tech field data coordinator, download
information from the PDAs, download digital cameras, charge rechargeable equipment, and store field
equipment for the evening. Section 6.0 of this Work Plan contains additional logistical details on TAPE

data management.

4.2.3 Access Agreements

Approximately one month before TAPE field activities begin, Tetra Tech will assist DEQ with mailing
access agreements to every Troy property owner where the property has been identified for inspection and
sampling. A cover letter will contain information from DEQ on the proposed sampling and contact
information for DEQ Troy Information Center, DEQ, EPA, and the Libby Information Center. The
packet will also contain two copies of an access agreement form and a postage-paid envelope for the
property owners to return a completed access agreement. The other copy of the access agreement is for
the property owner’s records. The cover letter will explain the need for the signed access agreement and
encourage any property owners who have questions or concerns about the process to contact the
designated parties. An example cover letter and access agreement is provided in Appendix D. A separate

access agreement will be required for each parcel of land.

The Tetra Tech Troy field team leader and CIC will manage information mailed in from the Troy
property owners, including signed access agreements. All signed access agreements will be scanned and
downloaded into the Troy project Scribe database where they will become part of the electronic record for
the property. A Tetra Tech field team person will follow up with properties where no response has been
received. Follow up contacts (in person or by telephone) will explain the purpose of the TAPE, describe
the inspection and sampling process, and answer any pertinent questions. Property owners may provide
verbal approval and schedule an inspection; therefore, field teams may obtain a signed access agreement

immediately prior to a scheduled inspection.

If property owners are not available during the reconnaissance, the field team will revisit each location at
least three times, and the field team leader (or designee) will continue to follow up with personal visits
and by telephone. After repeated attempts to contact the property owner by the field teams and the field
team leader, Tetra Tech will repeat the mailing with a letter describing the attempts made to contact the

property owner.
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When Tetra Tech has received either verbal approval or a completed and signed access agreement either
by mail or from a field team, Tetra Tech will contact the property owner by telephone to schedule a TAPE

inspection and sampling visit.

Tetra Tech will make reasonable efforts to find a TAPE inspection and sampling date and time that are
convenient for the property owner. TAPE inspections and sampling schedules will include evenings
(daylight hours only) and Saturdays, as needed based on the requests of property owners. If property
owners respond to the access agreement favorably, but a property is currently uninhabited (for example, it
is only seasonally occupied or is currently for sale, or no buildings are present on the property), Tetra
Tech will attempt to inspect and sample the property with a designee of the property owner. Properties
will not be exempted from inspection or sampling on the basis that they are currently uninhabited,

however.

Tetra Tech will not advise property owners of the likely nature of removals at their properties or
estimated removal dates during the TAPE scheduling phase, the personal interviews, or the TAPE
inspections and sampling. Property owners will be advised that DEQ and EPA will determine removals

and schedules after analytical results have been received and evaluated.

Some Troy property owners may be non-responsive or unwilling to sign an access agreement, even when
Tetra Tech has attempted to contact them by all reasonable means (telephone, visit to the property, and
repeated mailings) to obtain permission for a TAPE inspection and sampling. Tetra Tech will provide
DEQ with a list of all Troy properties where the property owner could not be contacted or refused to sign

an access agreement at the conclusion of TAPE field activities.

4.3 VERBAL INTERVIEW

The Troy property visit by the TAPE field team will commence with a verbal interview by the field team
with the property owner to acquire background information about the property. The field team will
interview the property owner using the questions provided in the PDA (Appendix H). Interview topics
will include the known or suspected use of VCI or other LA-containing building materials in the house or
outbuildings and possible introduction of other sources of LA within or near the property (including
garden and landscaped areas and neighboring properties). A unique property identification number
(AD-2XXXXX) will be assigned to each individual property that is inspected. Identification numbers for
Troy OU7 will begin at 200001 and then go up so they will not overlap with any numbers used at the
Libby OU4.
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All buildings encountered during the TAPE inspections will be classified as either a primary building
(habitable building, for example, a house, apartment, or main commercial space); or a secondary building
(non-habitable building, such as garages, shops, sheds, barns, or dog houses). The verbal interview will
address all primary and secondary buildings and exterior use areas located on a Troy property. A unique
building identification number (BD-2XXXXX) will be assigned to each individual building that is

inspected.

4.4 BUILDING INSPECTION, SAMPLE COLLECTION, AND RECORDING
PROCEDURES
This section describes the field inspection, sampling, and recording to be completed for each TAPE

inspection. Quality assurance and quality control samples are described in Section 5.2.

4.4.1 Indoor Inspection

The field team will visually inspect each building for the presence of VCI and other visible vermiculite.
Each field team will have reference samples of VCI and other forms of vermiculite to aide in
identification of the material. One team member will access and inspect the attic (if safe, present, and
reasonably accessible) and will inspect additional areas where VCI may be exposed in living spaces
(crawlspaces, closets, and any wall openings). Tetra Tech anticipates that attic areas will be categorized
in various levels of finishing, ranging from completely unfinished spaces with exposed ceiling trusses and
framing, to partially finished with some “flooring” provided, to fully finished “livable spaces.” The Tetra
Tech field team members will only enter the attics if the field team decides it is safe to enter. Team
members will only access unfinished attics areas with their head and torso and will remain standing on
ladders. Team members may enter partially or fully finished attics to conduct more extensive

investigations, if deemed safe.

The second team member will document results in the PDA and will record additional pertinent
information in the field logbook. As much as is possible in a non-destructive manner, the visual
inspection will include checking under other types of insulation (such as blown-in or fiberglass
insulation) for VCI. Visual inspections will not involve opening up walls or ductwork to inspect for VCI
within the building wall cavities. The field team will note whether ductwork (including heat/cooling

vents) run from the attic to the living space. Visual inspections will not include inspecting the roof.
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Attics will be considered reasonably accessible if they can be reached by stairs, hanging stairs, or a non-
conductive stepladder (either from the interior or exterior of the building). Attics will be inspected in a
manner that, in the judgment of the field team, is not likely to release additional VCI into the living space
(exterior access is preferable). The field team will compare exterior roof lines and interior ceiling heights
with attic interiors in an effort to identify isolated attic areas that may exist between the roof and the main
attic, or between the attic and the interior ceilings. If isolated attics are found, they will be inspected if
possible, and barriers between attic areas and access points will be described in the logbook and identified
on the field sketch. Whenever possible, attic inspections will also involve inspection of kneewalls (areas
where the pitch of the roofline meets the walls). Kneewalls may be used for storage or to improve the
finished look of an attic. Kneewalls will be accessed wherever possible, as these areas may provide
additional information on construction material. For example, kneewalls may have unfinished floors

compared with the finished floors in the rest of the attic.

As detailed in the HASP, decontamination zones will be established during the TAPE project, such as at
the base of ladders used to access attic spaces or outside of crawl space entrances. These areas will be
covered with two layers of polyethylene sheeting during sampling in the attic or crawl space. After
personal and equipment decontamination are complete and polyethylene sheeting removed,
decontamination areas will be cleaned of debris and residue using appropriate HEPA vacuuming or wet
cleaning procedures. Visitors, including building occupants, will not be permitted to enter the

decontamination zone without proper qualifications and authorization.

If potted plants are located inside the primary building, the field teams will note in the logbook whether

vermiculite-containing potting soil is present, as this type of soil could affect results of dust sampling.

As described in the HASP (Appendix A), the field team will not be required to access any attics, crawl
spaces, or living areas if there is an unacceptable safety hazard, including biological hazards. The field
team will not inspect Troy properties for non-VCI and non-LA asbestos. However, damaged or friable
suspect asbestos-containing materials observed during the inspection will be noted in the PDAs, locations
identified in the field logbook, and a photograph may be taken. This information may be of use in

interpreting sampling results and planning potential remediation efforts.

The field team may choose to photo-document specific conditions in the building during the TAPE
inspection for future reference. The property owner will be asked for permission before any photographs

are taken.
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If new or existing damage is present in the home that may result in the exposure of the residents to
vermiculite the field team may, after consultation with or assistance from the property owner, install
temporary barriers to prevent additional vermiculite from entering the living space. Temporary barriers
may include plastic sheeting taped over openings, caulking small cracks, or other minor repairs. Any

temporary barrier installed by the field team will be detailed in the logbook.

TAPE inspections will be primarily documented in the PDAs with other information recorded in the field

logbooks and on field sketches.

As described in Section 4.3, buildings on a property will be classified as primary or secondary. Every
primary and secondary building will be subject to a TAPE inspection, the data will be entered into the

PDA, and samples collected.
4.4.2 Indoor Dust Sampling

Dust samples will be collected using microvacuum (microvac) sampling techniques in all primary
buildings, regardless of whether VCI or other LA-containing building materials are observed. Asbestos is
not visible to the unaided eye and not all sources (historical or current) may be identified during visual
inspection. Therefore, dust samples will be collected on every level of every building at all properties
within the Troy OU7. Dust samples will be collected following the procedures detailed in CDM-LIBBY -
10 (Appendix B) with TAPE-specific modifications detailed below.

The decision to use microvac sampling, rather than wipe sampling, for the TAPE inspection and sampling
was based primarily on the need to collect data that are consistent with data collected for the Libby OU4,
with improvements where possible. Microvac sampling methods are assumed to collect samples that
more accurately measure releasable asbestos fibers and provide a more representative composite dust
sample when compared with wipe samples. Each indoor dust sample will be composed of a 10-point

composite sample to improve representativeness of the dust sample for each level of the building.
4.4.2.1 Select Sampling Locations

Dust samples will be collected from every level in every primary and secondary building regardless of
whether LA contamination was observed during the visual inspection. The TAPE field team will select
sample aliquot locations based on the team’s visual inspection of the building and estimation of where
contaminated dust is most likely to be found. For the TAPE inspections, the dust samples will consist of

10 aliquots distributed among the target areas detailed in CDM-LIBBY-10 (Appendix B) as follows:
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e 4 aliquots from Accessible target areas
e 4 aliquots from Infrequent target areas

e 2 aliquots from Inaccessible target areas

Dust samples will not be collected in unfinished or partially finished attics, regardless of the presence or

absence of VCI or visible vermiculite contamination. Based on extensive sampling and analytical results
from the Libby OU4, VCI found in attics and crawlspaces is assumed to be contaminated with LA fibers

(EPA 2003b).

4.4.2.2 Dust Sample Collection

Collecting a microvac dust sample involves vacuuming dust from a surface as detailed in CDM-LIBBY-

10 (Appendix B).

The air sampling pumps will be calibrated prior to and following sample collection using a secondary
standard rotometer. The flow rate used for sampling will be approximately 2 liters per minute, which
provides an approximate air velocity of 100 centimeters per second through the 6.35-millimeter diameter
tubing. Each field team will be equipped with a secondary standard rotometer to ensure proper flow rates
are maintained. All secondary standard rotometers will be calibrated by a primary standard device such
as a Gilibrator or Buck Calibrator the week of April 23, 2007 and the week of July 2, 2007. Results of the
calibrations will be documented on calibration charts for each rotometer and managed by the Field Team

Leader.

The sampling area for each dust sample point (aliquot) will be 100 square centimeters (cm®) delineated
using a fixed template provided with the sampling cassettes. The sample aliquot will be collected by
activating the pump and passing the angled nozzle across the delineated surface for a minimum of two
orthogonal passes and 30 seconds without scraping or abrading the surface being sampled. After
approximately 30 seconds at the sample aliquot point, the device will be moved to the next location until
all aliquots have been collected. The field team will use a stopwatch to record both the 30-second aliquot

intervals and the total composite sample time.

Each indoor dust sample will contain 10 sample aliquots; that is, 10 separate 100 cm” surfaces will be
vacuumed using one cassette. The cassette will therefore contain dust from a total 1,000 cm? surface area
and a total of approximately 5 minutes of sampling time. The sample will be labeled using the pre-

printed sample labels and will be wrapped for return to the Tetra Tech Troy field office. Dust samples
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will be labeled with a unique sample identification number “TT-XXXXX** where “TT” indicates a “Troy

TAPE” sample. Chain-of-custody procedures will be followed as described in Section 5.5.2.
4.4.2.3 Indoor Soil Sample Collection

Interior Surface Zones include all soil surfaces within the interior of buildings, such as garages, pump
houses, sheds, and crawlspaces. Soil will be sampled from interior surface zones regardless of the results

of the visual inspection. Soil sampling will include the following steps:

e Determine whether it is safe to enter. If unsafe, note reasons why the space was not sampled in
the logbook.

e Identify sample aliquot locations
e Collect sample aliquots
e Inspect each aliquot for the presence of visible vermiculite

e Record sample location on field sketch

TAPE interior surface zone soil samples will be collected as 30-point composites with each aliquot being

collected from zero to three inches in depth.
4.4.3 Outdoor Inspection

All areas of the Troy properties that are not covered with buildings will be inspected for vermiculite
product in soil and surface materials. The areas of the Troy properties that are not covered by buildings
will be grouped into four general types: (1) specific use area, (2) common use area, (3) limited use area,
and (4) non-use area. Non-use areas are not sampled, but locations will be noted on the field sketch. A
unique use area identification number (UA-2XXXXX) will be assigned to each individual exterior use
area that is delineated and inspected. The definition of each exterior use area is presented in CDM-
LIBBY-05 in Appendix B of this Work Plan. The procedures for the visual inspection detailed in CDM-
LIBBY-05 and CDM-LIBBY-06 are modified for the TAPE. For the purposes of the TAPE, visual point
inspections will correlate exactly with soil sample aliquot locations. Therefore, there will be a minimum
of 5 and a maximum of 30 visual point inspections per use area. In addition, TAPE field team members

will not determine the exact extent of localized vermiculite by evaluating additional point inspections.

The field sketch will show the location of buildings, pavement, exterior use areas, fences, large trees, or
other potential obstructions to potential future remediation. Properties that do not have yards, such as
commercial properties, will be described as such in the PDA and in the field logbooks; outdoor areas such
as paved parking or driveways will still be inspected but samples will not be collected. As best identified

by the property owner, property boundary lines will also be noted on the field sketch.
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It will not be necessary to delineate the vertical extent of contamination because the default excavation
depth for remediation of specific use areas is 18 inches below ground surface (EPA 2003b). Similarly,
the default excavation depth for remediation of general yard areas, open space, and driveways is 12 inches

below ground surface (EPA 2003Db).

The field team may elect to photo-document specific conditions on the property for future reference. The

property owner will be asked for permission before photographs are taken.
4.4.4 Outdoor Soil Sampling

After the visual inspection of the property has been conducted, the TAPE field team will collect soil
samples from each exterior use area following the procedures described in CDM-LIBBY-05 (Appendix
B). There are no TAPE-specific modifications to the soil sample collection procedures. Soil sampling for

each exterior use area will include the following steps:

o Identify sample aliquot locations
e  Collect sample aliquots and assess the sample aliquots for visible vermiculite
e Record locations on field sketch

e Record sample locations using a global positioning system (GPS) reciever
4.4.4.1 ldentify Sampling Locations

A 30-point composite sample will be collected from each exterior use area. TAPE soil samples will be
collected as 30-point composites with the sample aliquots collected from similar use areas. Table 4-2 lists
the aliquot sampling depth for each type of exterior use area. A minimum of one 30-point composite soil
sample will be collected at each Troy property, unless the property has no soil-covered areas (for
example, all outdoor areas are paved). The TAPE field team will collect all soil sample aliquots with the
minimum amount of disturbance to the surface. Sod will be carefully removed and immediately replaced
after sampling and care will be taken to collect soil samples without disturbing growing flowers and
vegetables. To ensure consistency, all TAPE field teams will be provided the same training and
guidelines, and training will include “brainstorming” potential property scenarios and discussing

proposed sampling approaches.
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TABLE 4-2
SAMPLING AREA AND DEPTH

Exterior Use Area Sampling Depth
(Inches)
Specific Use Area 0to6
Common Use Areas Oto3
Limited Use Area 0Oto3
Non-Use Area Not sampled
Interior Surface Zone 0to3

4.4.4.2 Collect Soil Samples

Soil samples will be collected from exterior use areas at properties in the Troy OU7 following the

procedures in CDM-LIBBY-05 (Appendix B).

Stainless steel scoops will be used to collect approximately 80 grams of soil sample from the 0 to 3 inch
or 0 to 6 inch soil interval at each aliquot location for a total of approximately 2.5 kg of soil. If a small
metal shovel is required to assist with sampling to 6 inches, the shovel will be thoroughly cleaned and
decontaminated after each sample using procedures outlined in Section 5.1. Each aliquot will be
examined for the presence of visible vermiculite. The amount of vermiculite will be categorized as none,
low, intermediate, or high using the procedures defined in CDM-LIBBY-06 (Appendix B). Aliquots will
then be placed into a stainless steel bowl and mixed. After the sample has been homogenized,
approximately 2.5 kg of soil will be placed in one re-closable plastic bag and mixed. During sample
collection and mixing, the field team will attempt to shield the soil samples from the wind to avoid
potentially losing lighter fractions of the soil to the ambient air. At the conclusion of sampling the
stainless steel scoop and bowl will be thoroughly cleaned and decontaminated using procedures outlined

in Section 5.1.

The initial re-closable plastic bag will be placed inside a second bag as a precaution. A pre-printed
sample label will be affixed to the outside of the inner re-closable bag as well as the sample ID number
written on the outside of the inner bag. The outer re-closable plastic bag will also be labeled and marked
similarly using the pre-printed sample ID numbers. Soil samples will be labeled with a unique sample
identification number “TT-XXXXX” where “TT” indicates a “Troy TAPE” sample. Samples will remain

under chain-of-custody procedures as described in Section 5.5.
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The TAPE field team will attempt to restore the land surface to its prior condition after sampling, but
Tetra Tech will not be responsible for re-laying sod or replanting. For most sample locations, the small
area can be replaced with soil from immediately surrounding the excavation and lightly tamped down. In
addition, each TAPE field team will have some commercially-available potting soil or quality topsoil
available to repair any small excavations that cannot be easily filled with nearby soil materials. It is not
envisioned that sampling will require large-scale disturbance of yards, since the sample size required is

small.

4.4.4.3 Record Sample Location on Field Sketch and with GPS

A Trimble Geo XT GPS will be used to record the midpoint latitude and longitude for each composite
soil sample. The GPS location coordinates will be recorded on the PDA unit and will be associated with

the unique UA identification number for the use area.

4.45 Photography

Each TAPE field team will have a camera for photo-documenting the conditions at a property, if the
conditions are not readily described in writing or if, in the judgment of the field team, photographs may
assist in development of a remedial action plan for that property. Permission from the property owner
will be obtained before any photograph is taken, other than for photographs taken from the public right of

way.

All photographs will be recorded in the field logbook. All photographs will be taken using digital
cameras and will be downloaded the same day at the Tetra Tech Troy field office and saved into the Troy

project Scribe database. The photographs will then become part of the electronic record for the parcel.
5.0 FIELD QUALITY CONTROL PROCEDURES

Section 5.0 describes the methods and procedures for decontamination, quality assurance samples, field
documentation, handling investigation-derived wastes, and maintaining chain of custody of samples and

records.

5.1 EQUIPMENT AND PERSONNEL DECONTAMINATION

Dust samples will be collected using a new cassette and a clean template for each sample collected.
Sample templates will either be made of hard Plexiglas or other durable material that will be

decontaminated after each sample is collected or will be the disposable paper templates supplied with the
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cassettes. The air pump and the tubing that connects the cassette to the air pump will be decontaminated
between samples with a damp paper towel to avoid transferring dust from one location to another. The

paper towels will be placed in a labeled absbestos waste bag.

Stainless steel scoops and bowls will be used for soil sampling; therefore, decontamination of the
equipment that is in touch with the soil will be necessary. If a small metal shovel is required to assist
with sampling to 6 inches in hard, compacted soils, the shovel will be thoroughly cleaned and
decontaminated. Decontamination will occur in the location where the sample was collected and will
include spraying the equipment with distilled water followed by drying with paper towels. The water will
be allowed to fall on the ground surface within the area just sampled and the paper towels will be placed

in a labeled absbestos waste bag.

Visible soil on hands or clothing will be removed by washing with soap and water. Additional personnel
decontamination procedures, including requirements for decontamination zones, are described in Section
9.2 of the HASP (Appendix A). PPE will include disposable gloves, disposable protective outerwear,

work boots, disposable boot covers, and respirators. The respirators will be cleaned and decontaminated

as discussed in the HASP (Appendix A).
5.2 QUALITY ASSURANCE SAMPLES

Detailed information on QC sample collection and frequency is prescribed in the SWQAPP (CDM
2007b). All quality assurance samples will be submitted “blind” (labeled as a collected sample) to the
laboratory.

Field Blank Dust Samples - Each field team will collect one field blank dust sample per day. All field

blank dust samples will be archived and one field blank dust sample per week will be randomly selected
for analysis from the archived samples. Field blank dust samples will be collected at locations selected by
the TAPE field team, and will be collected by attaching a cassette to the pump and pumping for 30
seconds to 1 minute at the same rate as for dust sample collection. However, the end of the cassette will
be exposed to indoor air at the selected sampling location, rather than passed over a surface of any kind.
Data for the field blank dust samples will be evaluated to assess whether a potential exists for airborne
asbestos to cause analytical detections of asbestos in dust, or for cross-contamination to occur during
sampling. Results of field blank dust samples will not affect field sampling procedures and therefore the

results do not need to be communicated to the field team for corrective action.
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Dust Lot Blank Samples - Dust lot blank samples will be submitted to the laboratory for each lot of

cassettes received from the supplier. Data for dust lot blank samples will be used to evaluate whether
cartridges were received asbestos-free from the supplier. Tetra Tech will not use a cassette from a given
lot until the dust lot blank results confirm the cartridges are asbestos-free. The Tetra Tech TAPE QA/QC
Manager will be responsible for the cassette clearance and usage. All cassette lots will be managed by the
Tetra Tech TAPE QA/QC Manager inside the office area of the DEQ Troy Information Center until
clearance results have been confirmed. After the Tetra Tech TAPE QA/QC Manager receives acceptable
results from a lot of cassettes, the manager will write “ok to use” and the date on the outside of the box

and then place the box in the equipment shed for the field teams to use.

Equipment Blanks - Soil field equipment blanks will be collected at a rate of one per calendar week

(Monday through Sunday) of sampling per field team. Field equipment blanks will be collected by
pouring distilled water over the sampling equipment into a decontaminated stainless steel sampling bowl,
pouring the rinse water from the bowl into a sample bottle, placing the sample bottle in a re-closable
plastic bag, and submitting it for analysis by method EPA 100.2, modification 20. Data from field
equipment blank samples will be used to evaluate whether the decontamination procedures result in
sampling equipment that is asbestos-free. Soil field equipment blank samples with elevated results may
indicate inadequate equipment decontamination procedures. These results will be communicated to the

field immediately upon receipt such that corrective action can be implemented.

Dust Field Duplicates - Dust field duplicate samples will be collected at a frequency of one sample per 20

composite dust samples or a rate of 5 percent. Dust field duplicate samples will be collected by locating a
second sampling template adjacent to every original sample aliquot location within the building level.
Each duplicate aliquot location will be sampled using the procedures described in 4.4.2. Each duplicate
dust sample will contain the same number of sample aliquots as the original sample and will be collected
from aliquot locations adjacent to the aliquot locations for the original sample. Data for dust field
duplicates will be used to evaluate the potential variability in LA concentrations in a building. These data
will not be used to evaluate precision in sampling or analytical techniques. Results of dust field duplicate
samples will not affect field sampling procedures and therefore the results do not need to be

communicated to the field team for corrective action.

Soil Field Duplicates - Soil field duplicate samples will be collected at a frequency of one sample per 20
composite soil samples or a rate of 5 percent. Field duplicate samples will be collected as samples co-
located in the same exterior use area (yard or landscaped area, for example) and will contain the same

number of sample aliquots, but will be collected from adjacent aliquot locations. Data for soil field
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duplicates will be used to evaluate the potential variability in LA concentrations in a specific exterior use
area. These data will not be used to evaluate precision in sampling or analytical techniques. Results of
soil field duplicate samples will not affect field sampling procedures and therefore the results do not need

to be communicated to the field team for corrective action.
5.3 FIELD DOCUMENTATION

Example PDA field forms are provided in Appendix H. Examples of other field forms are provided in
Appendix E. Before the TAPE field activities begin, all members of the Tetra Tech field team will
receive the same training on implementation of this Work Plan in general and on use of the PDA forms in
particular. Property owner interviews, property inspections, and sample collections will be conducted
using the PDA to ensure consistency between properties and between TAPE field teams. Use of the PDA
will also allow compilation of TAPE-derived data into the Troy project Scribe database prior to transfer to

the EPA Libby Data Reporting Tables (see Section 5.5).

Any additional information that is not recorded on field forms will be recorded in the TAPE field
logbooks or on field sketches. Each logbook issued to a field team will be numbered with a prefix of TR-
XXXX. Each field team will maintain a field logbook for recording the date and time of each property
inspection, the property ID, building ID, use area ID numbers, the number and type of samples collected
at the property including sample ID numbers and any other pertinent information. A new page will be
started in the field logbook for each property. The field logbook will serve as an independent (backup)
record for all activities conducted and samples collected at a property, in the event that the PDA data are
lost or corrupted. The field logbook will also be used to record additional observations of the field team
that relate to potential remedial action at a property, such as locations, quantities and types of suspect
asbestos-containing material that is not VCI or LA, and access limitations that were not noted in the PDA.
The field logbooks will be scanned into a portable data format (PDF) and stored as part of the electronic

record for each property.

Information will also be recorded on the individual field sketches. Property maps consisting of aerial
photographs will be provided for reference; however, the quality of the initial photographs does not allow
for use as a base map for each property. Field sketches will show the locations of any observed VCI (in
accordance with CDM-LIBBY-06) and LA-containing rock, primary and secondary buildings, and the
outdoor sample (including general subsample) locations. The field sketches will be scanned into a PDF

format and stored as part of the electronic record for the property.

Field sketches will be on 8- inch by 11-inch, pre-printed graph paper. Exterior property sketches, entitled
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Field Diagram of Property Yard will be mandatory for each property inspected. Additional exterior

drawings may depict complex use areas or other property details. Interior building drawings are optional.

At the top of each drawing the field team will include the AD property number, the date, and the initials

of the field team members completing the survey. All drawings will show:

e North arrow for orientation
e Overall property dimensions

e Location, dimension and corresponding building identification number (BD) of primary and
secondary buildings

e Location, dimension and corresponding use area (UA) identification number of specific,
common, limited and non-use areas

e Corresponding sample identification numbers (TT)

e Location and dimension (if applicable) of other features such as stock piles, driveway(s), parking
areas, walkways, trees, and fences

5.4 CONTAINMENT AND DISPOSAL OF INVESTIGATION-DERIVED WASTE

Investigation-derived waste will include used wet wipes, wet paper towels, disposable gloves, used
respirator cartridges, used plastic tubing, disposable protective outerwear, plastic floor coverings, and
other minimal waste. It is possible, but not likely, that these investigation-derived waste materials may
contain some asbestos. Therefore, all investigation-derived waste will be double-bagged in appropriate
asbestos bags, labeled with asbestos labels, and stored in an approved containment area at the Tetra Tech
Troy field office until it can be properly disposed of at an approved landfill (Lincoln County outside of
Libby). Non-sampling waste generated by the TAPE field teams, such as food containers and waste

paper, will be separately bagged and properly disposed of as solid waste.
55 RECORD KEEPING AND CHAIN OF CUSTODY

At the end of each day, or more often if required, the TAPE field teams will return to the Tetra Tech Troy
field office to download the PDA and transfer the dust, soil, and QC samples and copies of the
appropriate logbook pages to the Tetra Tech sample coordinator (or the coordinator’s designee). Digital
photographs will also be downloaded daily to a computer at the Tetra Tech Troy field office.
Photographs will be labeled and downloaded into the Troy project Scribe database based on property, use
area, and building ID numbers. Individual photographs will not be routinely printed from the Tetra Tech

Troy field office.
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An individual file (both paper and electronic) will be maintained for each property inspected. Originals
of all field forms will be kept in each individual property file in the Tetra Tech Troy field office for the
duration of the TAPE project so that information is available if questions arise. Scanned PDF copies of
all field forms and appropriate logbook pages, and digital photographs will be stored in each individual
electronic property file. A backup electronic copy of the Troy Scribe database and individual electronic
property files will be stored in the Tetra Tech office in Helena, Montana, and updated periodically for the
duration of the sampling, inspection, and reporting phases of the TAPE project. Copies of all field
sketches, QA/QC records, and field logbooks will be available on request at any time during the TAPE
project to DEQ, EPA, or to the Troy property owners.

After the PDA electronic information is downloaded to the Troy Scribe database, from the TAPE field
teams, the Tetra Tech field sample coordinator will check all building, use area, and sample ID numbers
for accuracy. The Tetra Tech field sample coordinator will then print out a hard copy of the chain-of-
custody form and store these records with the associated dust and soil samples collected for the Troy

properties. The chain-of-custody report will be transferred to the ESAT Troy sample coordinator.

Until samples have been transferred to the ESAT Troy sample coordinator, all TAPE samples will be
securely held by Tetra Tech. Samples may be stored in storage bins (separate for dust and soil) within
locked vehicles or in a secured (locked) area of the Tetra Tech Troy field office. All TAPE samples
collected from the Troy properties, including QC samples, will be transferred to the ESAT Troy sample
coordinator at least on a monthly basis. The ESAT Troy sample coordinator will provide Tetra Tech with
a copy of the released chain-of-custody. An example chain-of-custody form is in Appendix E. The
ESAT Troy sample coordinator will then transfer the samples to the on-site laboratory for preparation and

then to an off-site laboratory for analysis.
5.6 SAMPLE MANAGEMENT

At the end of each day the field teams will transfer all samples to the Troy Tetra Tech field sample
coordinator. Field teams will complete, sign, and place a custody seal on each individual sample
collected that day. Each sample team will have separate storage bins to house soil and dust samples in
their vehicles during the day. The field teams will place their samples into numbered bins in the Tetra
Tech field office (equipment shed) and write the corresponding number on the Sample Coordinator
Checklist form (Appendix E). The Troy field sample coordinator will then print chain-of-custody forms

for each bin. The field team will sign the chain-of-custody and place in the corresponding bin. The field
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sample coordinator will store the samples in a secure storage area until the samples are transferred to the

ESAT sample preparation laboratory under a chain-of-custody.

5.7 MODIFICATIONS

The field procedures will be continually monitored to ensure that the objectives of the Troy OU7 project
are accomplished. There may be circumstances where modification of the procedures described in this
TAPE is necessary to complete project objectives for a property or building. The DEQ Project Officer,
EPA Remedial Project Manager, Tetra Tech Project Manager, or member of the Tetra Tech field team
may request modifications to the approved procedures. Routine modifications (e.g., could not reach
required depth of soil sample) will be available for selection on the PDA. All other modifications will be
documented on the Record of Modification form in Appendix E prior to completion of the work. If the
modification impacts a single property, the field team will complete the modification and the field team
leader or DEQ project manager will approve the modification. If a project-wide modification is
necessary, the modification form will be completely filled out and the requested modification will be
described in writing to the DEQ Project Officer. The DEQ Project Officer will then, if necessary, consult
with the EPA Remedial Project Manager and approve or deny the modification. The Tetra Tech Project
Manager or field team member will not implement the modification until verbal or written approval is
granted by the DEQ Project Officer. If verbal approval is provided, the Tetra Tech Project Manager or
field team member will note on the modification form when the approval occurred and the DEQ Project
Officer will sign the approval form at the earliest available time. All Record of Modification forms will
be housed in the DEQ Troy Information Center. If the modification is specific for a single parcel, the

form will be scanned and located in the electronic file for that parcel.

6.0 DATA MANAGEMENT

Data management during the inspection and sampling will be under the supervision of the Tetra Tech
TAPE field sample coordinator in the Tetra Tech Troy field office. The Data Management Work Plan
(Appendix H) includes the details of the data management procedures and hard-copy pages of the PDA

forms.
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7.0 QA/QC PROCEDURES

The TAPE quality objectives, QC checks and samples, and audits completed for the TAPE project are
described in the sections below. Field quality control procedures are described in Section 5.0 above. The
Soil Sample Preparation Work Plan is in Appendix F and laboratory QA/QC procedures are in

Appendix G.

7.1 QA/QC OBJECTIVES

The quality objectives of the TAPE project are to obtain 100 percent usable and accurate data. These data
will be achieved through inspection and sampling using standardized PDA data entry procedures, auditing
field operations, observing chain-of-custody procedures, and analyzing field quality control samples and

laboratory quality control samples. The DQOs are further discussed in Section 3.0 of this Work Plan.
7.2 INTERNAL QC CHECKS

When laboratory analytical data are received, Tetra Tech will conduct a thorough quality review of those
data. Tetra Tech will review data from both laboratory QC samples described below and field QC
samples described in Section 5.2. Standard protocols exist for validation of soil samples analyzed by
polarized light microscopy for asbestos and will be followed. Standard protocols do not exist for
validation of dust samples for asbestos; however, DEQ and Tetra Tech will follow the QC review
procedures for dust data established at the Libby Asbestos Superfund Site (Syracuse Research
Corporation 2006). DEQ and Tetra Tech will prepare validation and review packages for all TAPE data.

Dust and soil samples will be analyzed by one of the contract laboratories following Libby Asbestos
Superfund Site protocols, including EPA’s most recent protocols relating to QA/QC for the Libby
Asbestos Superfund Site. As such, the QA/QC protocols followed by the laboratories are not within Tetra

Tech’s immediate control.

Laboratory QA/QC samples and standard protocols that the contract laboratory will perform for routine

analysis will include appropriate laboratory procedures for the analyses of the following sample types:

e Preparation of duplicate samples

e Preparation of laboratory equipment blanks (grinding and other equipment)
e Method blank samples

e  Matrix spike/matrix spike duplicates

e Laboratory control samples/laboratory control duplicates
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e Standard reference material

e Surrogates

Data will be entered into the EPA Libby Data Reporting Tables only after a 100 percent QC review of the
data.

7.3 AUDITS, CORRECTIVE ACTIONS, AND QA REPORTS

Field audits will be an integral part of Tetra Tech’s field operations for the duration of the TAPE project.
Field audits and corrective actions will be the responsibility of EPA and the Tetra Tech QA/QC manager.
(See Section 2.0 and Table 2-1 for designated key project personnel.) EPA Region 8 personnel have
stated their intent to audit the TAPE project during each field season. The field audit forms will be
housed in the Troy field office for the duration of the project.

7.3.1 Field Inspections and Sampling Procedures Audits

The Tetra Tech QA/QC manager will be responsible for audits of TAPE field inspections and sampling
procedures. Audits will be conducted weekly for the duration of the TAPE. Audits will consist of the
QA/QC manager or his designee attending a Troy property inspection and sampling event and observing
the TAPE field team’s activities. The field team will not be warned of the audit. The auditor will
compare the field team’s activities with the protocols provided in this Work Plan and the attached project-
specific guidance and evaluate compliance with the protocols using the audit form provided in Appendix
E. After the audit, the auditor will provide the completed audit form to the DEQ, EPA, and Tetra Tech

project managers.
7.3.2 Corrective Action Procedures

The QA/QC auditor may use his or her discretion to provide immediate verbal feedback to the TAPE field
team, if necessary, to ensure that deficiencies are fixed as quickly as possible. The Tetra Tech field team
leader and QA/QC manager will review the report with the TAPE field team within 48 hours of the audit
to correct any deviations or deficiencies. If any deviations or deficiencies were noted, the field team will
be audited again within one week of the original audit to ensure that any deficiencies have been fixed. If
a field team member is rotated off the project after deviations or deficiencies were noted, the field team

members will be audited again within one week of returning to Troy.
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If gross deficiencies are noted, the Tetra Tech QA/QC manager will determine whether re-inspection or
re-sampling of any Troy properties is required. Re-inspection or re-sampling will be required only if the
TAPE field team failed to correctly identify VCI during inspection, collected samples incorrectly, or

collected a grossly inadequate number of samples.
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REVIEWS AND APPROVALS
CLIENT NAME:
CONTRACT NO.:

We the undersigned have read and approve of the health and safety guidelines presented in this health and

safety plan for on-site work activities for the Troy Asbestos Property Evaluation project.
Name Signature Date

Richard L. Ecord Jr., CIH, CSP

Tetra Tech EM Inc. (Tetra Tech) %f&aﬂg. -,? a7z 3/14/2007
]

Health and Safety Representative

(404) 225-5527

J. Edward Surbrugg, Ph.D.
Tetra Tech Project Manager

This certifies that Tetra Tech has assessed the type, risk level, and severity of hazards for the project and
has selected appropriate personal protective equipment for site personnel in accordance with Occupational
Safety and Health Administration Title 29 of the Code of Federal Regulations, Part 1910.132.

Certified by

@)/, ez 3/14/2007
Richard L. Ecord Jr., CIH, CSP & =

Tetra Tech
Technical Reviewer
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EMERGENCY INFORMATION
EMERGENCY CONTACTS AND ROUTE TO HOSPITAL

Emergency Contact Telephone No.
U.S. Coast Guard National Response Center (800) 424-8802
Montana Department of Emergency Services (406) 431-0411
InfoTrac Chemical Monitoring System (800) 535-5053
Fire Department 911
Police Department 911
Tetra Tech EM Inc. Personnel:
Human Resource Development: Amy Clark (626) 351-4664
Health and Safety Representative: Rick Ecord (404) 225-5527
Office Health and Safety Coordinator: Sandra Hertweck (406) 442-5588, ext. 221
Project Manager: J. Edward Surbrugg (406) 442-5588, ext. 230
Site Safety Coordinator: Mark Stockwell (208) 263-4524
Alternate Site Safety Coordinator: (Bryan Erickson) (816) 225-4030
Client Contact: Catherine LeCours (406) 841-5040

Client Title: Montana DEQ Project Officer

Medical Emergency

Hospital Name: St. John’s Lutheran Hospital
Hospital Address: 350 Louisiana Avenue Libby, MT 59923
Hospital Telephone No.: General — 406-293-0100 Emergency — 911
Ambulance Telephone No.: 911

Route to Hospital: (see next page, hospital route map)

1. Routes will differ from each sample site; however, the route from the main east/west highway
(US-2) is as follows:

Follow Missouri Avenue (US-2) east for 17.0 miles to Libby, Montana

Turn left at California Avenue for 0.3 miles

Turn right at West 4" Street for 0.2 miles

Turn left at Louisiana Avenue for 161 feet.

agrwmn

Note: This sheet must be posted on site.
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EMERGENCY INFORMATION
HOSPITAL ROUTE MAP
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EMERGENCY INFORMATION

EMERGENCY CONTACTS AND ROUTE TO HOSPITAL

Medical Emergency (secondary — use for major emergency only)

Hospital Name: St. John’s Lutheran Hospital
Hospital Address: 350 Louisiana Avenue, Libby, MT 59923
Hospital Telephone No.: Emergency — 911 or

General — 406-293-0100
Ambulance Telephone No.: 911

Route to Hospital: (see next page hospital route map)

1. Routes will differ from each sample site; however, the route from the main east/west highway
(US-2) is as follows:

2. Follow Missouri Avenue (US-2) east for 17.0 miles to Libby, Montana

3. Turn left at California Avenue for 0.3 miles

4. Turn right at West 4™ Street for 0.2 miles

5. Turn left at Louisiana Avenue for 161 feet..
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EMERGENCY INFORMATION

HOSPITAL ROUTE MAP
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1.0 INTRODUCTION

This document addresses items specified under Occupational Safety and Health Administration (OSHA)
Title 29 of the Code of Federal Regulations (CFR), Part 1910.120 (b), “Final Rule.” and 29 CFR
1910.1001. This health and safety plan (HASP) will be available to all on-site personnel who may be
exposed to hazardous on-site conditions, including Tetra Tech EM Inc. (Tetra Tech) and subcontractor
personnel, and all site visitors and regulatory agency representatives. The site-specific health and safety
provisions in this document have been developed for use during the Troy Asbestos Property Evaluation
(TAPE) inspection and sampling

This HASP defines requirements and designates protocols to be followed during the TAPE inspection and
sampling. All personnel on site, including Tetra Tech and subcontractor employees and site visitors, must
be informed of site emergency response procedures and any potential health or safety hazards associated

with on-site activities. This HASP summarizes potential hazards and defines protective measures planned

for activities at the site.

This plan must be reviewed and approved by the Tetra Tech health and safety representative (HSR) or a
designee and the Tetra Tech project manager (see the Reviews and Approvals form after the contents in
this document). All personnel must sign the Compliance Agreement form in Appendix A before they
enter the site. Protocols established in this HASP are based on site conditions and health and safety
hazards known or anticipated to be present and on available site data. This plan is intended solely for use
during proposed activities described in the corresponding site-specific work plan. Specifications are
subject to review and revision based on actual conditions encountered in the field during site activities.
The Tetra Tech project manager and the Tetra Tech HSR must approve significant revisions to this plan.
Tetra Tech employees must also follow safety requirements taught during safety training and described in
the Tetra Tech, Inc., “Health and Safety Manual” (1999).

20 HEALTH AND SAFETY PLAN ENFORCEMENT AND PERSONNEL

This section describes responsibilities of project personnel, summarizes requirements for subcontractors

and visitors who wish to enter the site during the survey and sampling, and discusses HASP enforcement.
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2.1 PROJECT PERSONNEL

The following personnel and organizations are associated with planned activities at the site. The

organizational structure will be reviewed and updated as necessary during the course of the project.

Name/Title Responsibility Telephone No.

Client Representative:
Ms. Catherine LeCours Montana Department of (406) 841-5040

Environmental Quality (DEQ)
Representative

Tetra Tech Personnel:

J. Edward Surbrugg TAPE Project Manager (406) 442-5588 x 230
Mark Stockwell Site Safety Coordinator (SSC) (208) 263-4524
Mark Stockwell Field Team Leader (208) 263-4524

The Tetra Tech project manager, contract manager, SSC, and field team leader will be responsible for
implementation and enforcement of the provisions of this HASP, including completion of all applicable
forms provided as appendices to this health and safety plan. Their duties and the expectations for Tetra

Tech employees are described in the following sections.

2.1.1 Project Manager and Field Manager

The Tetra Tech project manager has ultimate responsibility for implementing the requirements set forth in
this HASP. Some of this responsibility may be achieved through delegation to site-dedicated personnel
who report directly to the project manager. The project manager shall regularly confer with site personnel
on compliance with safety and health requirements.

The Tetra Tech field team leader will oversee and direct field activities and has day-to-day responsibility
for implementing the HASP. The field manager will report directly to the project manager any health and
safety-related issues.
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2.1.2  Site Safety Coordinator

The Tetra Tech SSC will be appointed by the project manager and will be responsible for field
implementation of tasks and procedures contained in this HASP, including air monitoring, establishing a
decontamination protocol, and ensuring that all personnel working on site have signed the Daily Tailgate
Safety Meeting form (Form HST-2) and the Compliance Agreement (Form HSP-4) (see Appendix A).
The SSC will have advanced field work experience and be familiar with health and safety requirements
specific to the project. The SSC will also maintain the Daily Site Log (Form SSC-1 in Appendix A).

2.1.3 Health and Safety Representative

The Tetra Tech HSR is responsible for administration of the company health and safety program.
The HSR will act in an advisory capacity to project managers and site personnel for project-specific
health and safety issues.

2.1.4 Tetra Tech Employees

Tetra Tech employees are expected to fully participate in implementing the site HASP by obtaining
necessary training, attending site safety meetings, always wearing designated personal protective
equipment (PPE), complying with site safety and health rules, and advising the Tetra Tech SSC of health
and safety concerns at the site.

2.2 SUBCONTRACTORS

Subcontractors will follow and adhere to the same guidelines stated in Section 2.1.4, however they should
provide their own health and safety documentation for the protection of their employees. Tetra Tech has
prepared this HASP solely for the protection of Tetra Tech employees, and assumes no responsibility for
the protection of others. Subcontractors must supply their own PPE, training, medical monitoring, any

any other items necessary for compliance with OSHA and other pertinent regulations.

2.3 VISITORS

All site visitors will be required to read the HASP and sign the Compliance Agreement form (see
Appendix A). Visitors will be expected to comply with relevant OSHA requirements. Visitors will also

be expected to provide their own PPE as required by the HASP. Visitors who have not met OSHA
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requirements for training, medical surveillance, and PPE are not permitted to enter areas where exposure

to hazardous materials is possible.

24 HEALTH AND SAFETY PLAN ENFORCEMENT

This HASP applies to all site activities and all personnel working on the TAPE project. HASP
enforcement shall be rigorous. Violators of the HASP will be verbally notified on first violation, and the
Tetra Tech SSC will note the violation in a field logbook. On a second violation, the violator will be
notified in writing, and the Tetra Tech project manager and the violator’s supervisor will be notified. A
third violation will result in a written notification and the violator’s eviction from the site. The written

notification will be sent to human resources development and the HSR.

Personnel will be encouraged to report to the SSC any conditions or practices that they consider
detrimental to their health or safety or that they believe violate applicable health and safety standards.
These reports may be made orally or in writing. Personnel who believe that an imminent danger threatens
human health or the environment are obligated to remove themselves from the area or the hazardous
condition and warn all other personnel of the source of the danger. The hazardous condition or matter

will be brought to the immediate attention of the SSC for resolution.

At least one copy of this HASP will be available to all site personnel at all times. The SCC will discuss
minor changes in HASP procedures at the beginning of each workday at the daily tailgate safety meeting.
Significant plan revisions must be discussed with the HSR and project manager, and approved by the
HSR.

3.0 SITE BACKGROUND

The TAPE inspection and sampling project will include collecting samples of dust and soil from private
and public property to evaluate the magnitude and extent of asbestos contamination. The following
sections describe the TAPE site, its history, and activities planned for this project. The location of Troy,

Montana, can be found in Figure 1.
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FIGURE 1-SITE LOCATION
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3.1 SITE DESCRIPTION

Troy, Montana, is located 18 miles from Libby, Montana. Through 1990, a vermiculite mine and associated
processing operations in Libby produced a large amount of the world supply of vermiculite. The vermiculite
deposit is contaminated with a form of amphibole asbestos (Libby amphibole). Asbestos is a known
carcinogen and is associated with a multitude of respiratory health effects, including asbestosis, lung cancer,
and mesothelioma. For decades, contaminated vermiculite and associated waste materials has been
ubiquitous in the community while the mine operated and after its closure. Many of the mine workers lived in
Troy and commuted to the mine to work because it is close to Libby. Workers were exposed to contaminated
materials at the mine and processing facilities and transported contaminated dust to their homes on clothes
and equipment. Vermiculite and contaminated waste rock in varying forms was used in soils (as fill or an

amendment), construction materials, and for insulation in various locations in Troy.

In 1999, U.S. Environmental Protection Agency (EPA) Region 8 dispatched an emergency response
team to investigate media reports that described a high rate of asbestos-related deaths in Libby.
Originally believed to be a problem limited to the mine workers, the scope has recently increased.
Subsequent environmental investigations have found many areas in Libby with LA contamination.
EPA began Superfund emergency response removal actions in Libby in 2000 that are ongoing through
2007. Properties in Troy are being investigated to evaluate whether LA-contaminated vermiculite has
been transported to these sites and if they exist at concentrations that would pose health risks to human
health.

3.2 PLANNED ACTIVITIES

Activities to be performed during the TAPE include the following:

Indoor Inspections: The two-person sampling team will visually inspect each structure for the presence
of vermiculite-containing insulation (VCI).

Indoor dust sampling: Dust samples will be collected using microvac sampling techniques in all
primary and secondary structures.

Outdoor Inspection: All areas of a property that are not covered with structures or special use areas will
be visually inspected for vermiculite product in soil and surfacing materials.
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Outdoor Soil Sampling: After conducting the visual inspection of the property, the sampling team will
collect soil samples. Soil samples will be collected at all properties, regardless if visual VCI or LA is
observed.

These tasks are described in detailed in Section 4 of the TAPE work plan.

40 EVALUATION OF SITE-SPECIFIC HAZARDS

Field activities and physical features of the site may expose field personnel to a variety of hazards. This
section provides information on potential hazards related to site activities and the nature of effects from
hazardous materials.

41 CHEMICAL HAZARDS

Tremolite-actinolite asbestos is the only potentially hazardous substance anticipated to be encountered
during site activities. Potential routes of exposure, exposure limits, and the toxic characteristics of
asbestos are listed in Table 4-1. The primary route of exposure is inhalation; however, secondary
potential routes of exposure include dermal (skin) contact and ingestion. Asbestos may also contaminate
equipment, vehicles, instruments, and personnel. The overall health threat to Tetra Tech employees from
exposure to asbestos during this project is uncertain because (1) actual concentrations that personnel
could be exposed to cannot be predicted until assessments and sampling activities begin, (2) the actual
duration of exposure is unknown, and (3) the effects of low-level exposure to a mixture of chemicals or

asbestos cannot be predicted.

Specific information on potential chemical hazards at the site is provided in Table 4-1. Table 4-2

provides a task hazard analysis of the activities planned and listed in Section 3.2.

Tetra Tech will not bring any potentially hazardous materials to the site during the field activities.
Because of the nature of asbestos sampling, all PPE and monitoring equipment can be decontaminated
using soap and water. Air monitoring equipment to be used during this project will be calibrated without

the use of hazardous materials.
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TABLE 4-1

POTENTIAL CHEMICAL HAZARDS
TAPE INSPECTION AND SAMPLING PROJECT

Chemical Exposure Limits and IDLH Level Exposure Routes Toxic Characteristics

Asbestos  |OSHA PEL: 0.1 fiber/cm® (8 hour TWA) |Inhalation (primary), ingestion, skin or eye Lung cancer, mesothelioma, Asbestosis

OSHA Excursion Limit: 1 fiber/ cm?® (30 contact (chronic exposure): dyspnea (breathing
minute exposure) ' difficulty), interstitial fibrosis, restricted

pulmonary function, finger clubbing;
ACGIH TLV: 0.1 fiber/cm? irritation eyes

NIOSH REL: 0.1 fiber/ cm®
IDLH: Not Established

Notes:

ACGIH American Conference of Governmental Industrial Hygienists
IDLH Immediately dangerous to life or health

cm®  Cubic centimeter

OSHA Occupational Safety and Health Administration

PEL  Permissible exposure limit

ppm  Part per million

TLV  Threshold limit value

TWA Time weighted average

Sources: ACGIH. “Threshold Limit Values and Biological Exposure Indices for 1998.” Latest edition.

National Institute for Occupational Safety and Health. 2004. “Pocket Guide to Chemical Hazards.” U.S. Department of Health
and Human Services. U.S. Government Printing Office. Washington, DC. June.
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TABLE 4-2

TASK HAZARD ANALYSIS
TAPE Inspection and Sampling Project

Task

Potential Hazard

Controls

Initial Level of Protection

Upgraded Level of
Protection

Task 1 — Interior Attic
Evaluations and dust sampling

Potential asbestos exposure.
Physical hazards include
confined space entry; and slip,
trip, fall, and overhead hazards.
Risks associated with ladder use.
Risks associated with falls
between roof trusses.

Use of buddy system at all times,
use of flashlights when
necessary, hazard awareness.
Inspections will be conducted to
limit the potential for exposure.
Performance of personal air
monitoring at selected locations.
Follow Safe Work Practices
(SWP).

Level C protection when
accessing all attic spaces

Level C protection will be
required when accessing all attic
spaces

Task 2 — Exterior yard and open
area inspections, and soil
sampling

Potential asbestos exposure.
Physical hazards include slip,
trip, and falls.

Use of buddy system and hazard
awareness. Follow SWPs
including the use of PPE
whenever LA is observed, proper
decontamination procedures,
physical and biological safety
procedures, and emergency and
communication procedures.

Level C protection until NEA
has been obtained. Level D
protection for general soil
sampling, although respirators
will be required whenever LA or
VCl is observed. Disposable
booties will be required
whenever sampling in loose soil
or special use areas.

Potential for upgrade to level C
protection may be necessary
using P-100 cartridges. Full or
Y face respirator can be used.
Decision to upgrade to be made
by the SSC/field manager based
on site conditions, monitoring
results, and presence of friable
asbestos.
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The following steps will be taken o reduce the potential for inhaling asbestos:

o Personnel will avoid sampling methods and procedures that would render nonfriable asbestos-
containing material (ACM) friable, such as not wetting soils prior to sampling.

e The level of PPE shall be upgraded from level D to level C at any time that sampling conditions
warrant, as determined by the SSC or field manager.

4.2 PHYSICAL AND BIOLOGICAL HAZARDS

Physical and biological hazards associated with site activities present a potential threat to on-site
personnel. Dangers are posed by slippery surfaces, unseen obstacles, poor illumination, use of ladders,
and low overhead clearance, as well as insects, Hantavirus, and hostile animals.

Injuries resulting from physical and biological hazards can be avoided by using safe work practices
(SWP). To maintain a safe workplace, the SSC will conduct and document regular safety inspections and
will make sure that all Tetra Tech workers and visitors are informed of any potential physical and
biological hazards related to the site. Physical and biological hazards that have been identified at this site
include the following:

. Spiders, including brown recluse and black widow

. Potential disease agents from animal/bird feces, including Hantavirus and Histoplasmosis
° Hostile domestic or stray animals, or building occupants

° Use of ladders and other equipment to access attics and areas for sample collection

. Trips, slips, falls in yards and open areas

. Heat stress

. Cold stress

. Fall hazard (from ladders and through roof trusses in attics)

. Potential confined space entry — no permits are anticipated to be necessary for sampling,

however, occupants will be asked to provide information on any known or potential CO
hazards in basements, crawl spaces or other areas of the properties. If present, the Tetra
Tech field team will not enter these areas.
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5.0 TRAINING REQUIREMENTS

All on-site personnel who may be exposed to hazardous conditions, including Tetra Tech and
subcontractor personnel and site visitors who will participate in on-site activities, will be required to meet
training requirements outlined in 29 CFR 1910.120, “Hazardous Waste Operations and Emergency
Response.” And 29 CFR 1910.1001. All personnel and visitors entering the site will be required to review
this HASP and sign the Compliance Agreement form (HSP-4), and site workers will be required to sign
the Daily Tailgate Safety Meeting form (HST-2) (see Appendix A).

Personnel collecting asbestos samples will, at a minimum, be 40-hour HAZWOPER trained, have current
8-hour HAZWOPER refresher training, respiratory protection trained, asbestos awareness trained, and
have a copy of these certificates on their person at all times they are on-site performing work.

Additionally, a copy of a current respirator fit-test will be on-site for each employee performing work.

The field team will also received a training module on confined space issues during the site-specific
health and safety training prior to beginning the survey. All staff will be trained on how to identify
confined spaces, and what defines a permit required confined space. As some of the attic spaces and
crawl spaces meet the traditional definition of a confined space, but will need to be inspected or sampled,
Tetra Tech will restrict access to spaces smaller than 30-inches high and 10-by 10-feet in size. Tetra Tech
will also have a CO/oxygen monitor available for sampling as an added precaution prior to access, if

deemed necessary.

Before on-site activities begin, the Tetra Tech SSC will present a briefing for all personnel who will

participate in on-site activities. The following topics will be addressed during the pre-work briefing:

° Names of the SSC and the designated alternate
° Site history
. Tasks
. Hazardous chemicals that may be encountered on site
. Physical hazards that may be encountered on site
. PPE, including type or types of respiratory protection to be used for work tasks
. Training requirements
. Action levels and situations requiring upgrade or downgrade of level of protection
Troy Asbestos Property Evaluation 11 December 2005
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° Site control measures, including site communications, and SWPs

. Decontamination procedures

. Emergency communication signals and codes

° Personnel exposure and accident emergency procedures (in case of falls, exposure to
hazardous substances, and other hazardous situations)

. Emergency telephone numbers

. Emergency routes

Any other health and safety-related issues that may arise before on-site activities begin will also be

discussed during the pre-work briefing.

Issues that arise during on-site activities will be addressed during tailgate safety meetings to be held daily
before the workday or shift begins that will be documented in the Daily Tailgate Safety Meeting form
(Form HST-2 in Appendix A). Any changes in procedures or site-specific health and safety-related

matters will be addressed during these meetings.

6.0 PERSONAL PROTECTION REQUIREMENTS

The levels of PPE to be used for work tasks during the TAPE will be selected based on known or
anticipated physical hazards; types and concentrations of contaminants that may be encountered on site;
and contaminant properties, toxicity, exposure routes, and matrices. The following sections describe
protective equipment and clothing; reassessment of protection levels; limitations of protective clothing;

and respirator selection, use, and maintenance.

6.1 PROTECTIVE EQUIPMENT AND CLOTHING

Personnel will wear protective equipment when (1) site activities involve known or suspected
contamination; (2) site activities may generate asbestos particulates; or (3) direct contact with hazardous
materials may occur. The anticipated levels of protection selected for use by field personnel during site
activities are listed in Table 4-2, Task Hazard Analysis. Based on the anticipated hazard level, personnel

will initially perform field tasks in level D protection, described below.

If site conditions or the results of air monitoring during on-site activities warrant a higher level of

protection, field personnel will immediately notify the Tetra Tech SSC. Based on the initial site walk-
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through and conditions encountered during sample collection, a PPE upgrade to level C protection is
anticipated in some of the areas to be sampled. This PPE upgrade will typically occur whenever
vermiculite-containing insulation (VCI) or Libby vermiculite (LV) is encountered. Equipment and

clothing required for level D and level C protection are described below.

) Level D

- Disposable Coveralls (such as Tyvek or Polypropylene coveralls)

- Disposable gloves (latex or vinyl), if applicable

- Work gloves, if applicable

- Boots with steel-toe protection and steel shanks

- Disposable boot covers

- Safety glasses or goggles

- Hard hat (face shield optional)

- Hearing protection (for areas with a noise level that exceeds 85 decibels on the
A-weighted scale)

° Level C

- Disposable Coveralls (such as Tyvek or Polypropylene coveralls)
- Outer gloves (neoprene, nitrile, or other), if applicable

- Disposable inner gloves (latex or vinyl)

- Boots with steel-toe protection and steel shanks

- Disposable boot covers

- Full- or half-face, air-purifying respirator with National Institute for
Occupational Safety and Health (NIOSH)-approved cartridges to protect against
organic vapors, dust, fumes, and mists. (Cartridges used for gas and vapors must
be replaced in accordance with the change-out schedule described in the
Respiratory Hazard Assessment form [Form RP-2] in Appendix C.) P-100
cartridges will be used.

- Safety glasses or goggles (with a half-face respirator only)
- Hard hat (face shield optional)

- Hearing protection (for areas with a noise level that exceeds 85 decibels on the
A-weighted scale)
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6.2 REASSESSMENT OF PROTECTION LEVELS

PPE levels will be upgraded or downgraded based on a change in site conditions or findings of the
investigation. Hazards will be reassessed when a significant change in site conditions occurs. Some
indicators of the need for reassessment are as follows:

. Commencement of a new phase of work, such as the start of a significantly different
sampling activity or work that begins on a different portion of the site

. Potential for release of amphibole asbestos

. A change in tasks during a work phase

. A change of season or weather

. Temperature extremes or individual medical considerations that would limit the
effectiveness of PPE

. Discovery of contaminants other than were previously identified

. A change in ambient levels of airborne contaminants (see the action levels listed in
Table 8-1)

. A change in work scope that affects the degree of contact with contaminated media

6.3 LIMITATIONS OF PROTECTIVE CLOTHING

PPE clothing ensembles designated for use during site activities have been selected to protect against
contaminants at known or anticipated on-site concentrations and physical states. However, no protective
garment, glove, or boot is entirely chemical-resistant, nor does any protective clothing protect against all
types of chemicals. Permeation of a chemical through PPE depends on the contaminant concentration,
environmental conditions, the physical condition of the protective garment, and the resistance of the
garment to the specific contaminant. Chemical permeation may continue even after the source of
contamination has been removed from the garment. The Tetra Tech field staff will be trained to avoid
property areas where chemical hazards are present; therefore, the use of chemical resistant PPE is not
anticipated.

All site personnel will use the following procedures to obtain optimum performance from PPE.

° When protective coveralls become contaminated, don a new, clean garment after each
rest break or immediately after sampling is completed.
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. Inspect all clothing, gloves, and boots both before and during use for the following:

- Imperfect seams
- Non-uniform coatings
- Tears
- Poorly functioning closures
. Inspect reusable garments, boots, and gloves both before and during use for visible signs
of chemical permeation, such as the following:
- Swelling
- Discoloration
- Stiffness
- Brittleness
- Cracks
- Punctures

- Abrasions

Reusable gloves, boots, or coveralls that exhibit any of the characteristics listed above must be discarded.
Reusable PPE will be decontaminated in accordance with procedures described in Section 10.0 and will

be neatly stored in the support zone away from work zones.

6.4 RESPIRATOR SELECTION, USE, AND MAINTENANCE

Tetra Tech personnel will be informed of the proper use, maintenance, and limitations of respirators
during annual health and safety refresher training and the pre-work briefing. Any on-site personnel

who will use a tight-fitting respirator must pass a qualitative fit test for the respirator that follows the

fit testing protocol provided in Appendix A of the OSHA respirator standard (29 CFR 1910.134). Fit
testing must be repeated annually or when a new type of respirator is used. If exposure to asbestos on this
project is expected to exceed 10 times the OSHA PEL, a quantitative respirator fit-test must be performed
for all employees wearing respirators.

Respirators are selected based on the assessment of the nature and extent of hazardous atmospheres
anticipated during field activities. This assessment includes a reasonable estimate of employee exposure
to respiratory hazards and identification of each contaminant’s anticipated chemical form and physical
state.
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A respiratory hazard assessment has been conducted for each task that will require use of a respirator
during the TAPE project. The results of this assessment are documented in the Respiratory Hazard
Assessment form (Form RP-2), which has been approved by the HSR. The completed Form RP-2 is
included in Appendix C and defines respiratory protection requirements for the project. Amendments to
this HASP and to Form RP-2 will be discussed during daily tailgate safety meetings.

When the atmospheric contaminant is identified and its concentration is known or can be reasonably
estimated, respiratory protection options include the following:

. An atmosphere-supplying respirator (air-line or SCBA)

o An air-purifying respirator equipped with a NIOSH-certified, end-of-service-life
indicator (ESLI) for the identified contaminant. If no ESLI is available, a change-out
schedule for cartridges must be developed based on objective data or information. The
HSR will evaluate respirator cartridge selection and change-out schedules during the
respiratory hazard assessment. The Respiratory Hazard Assessment, Form RP-2, will
describe the information and data used as the basis for the cartridge change-out schedule
and the proposed change schedule.

For protection against particulate contaminants including friable asbestos, approved respirators can
include the following:

. An atmosphere-supplying respirator

o A respirator equipped with a filter certified by NIOSH under 32 CFR Part 11 or 42 CFR
Part 84 as a P100 filter (formerly known as a high-efficiency particulate air [HEPA]
filter)

A full- or half-face, air-purifying respirator equipped with NIOSH-approved cartridges or filters will be
selected to protect against particulates, vapors, gases, and aerosols for any tasks performed in level C
PPE.

Air-purifying respirators will be used only in conjunction with breathing-space air monitoring, which
must be conducted in adherence to the action levels outlined in Table 8-1. Air-purifying respirators will

be used only when they can protect against the substances encountered on site.

Factors that would preclude use of level C and air-purifying respirators are as follows:

° Oxygen-deficient atmosphere (less than 19.5 percent oxygen)
. Concentrations of substances that may be immediately dangerous to life and health
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. Confined or unventilated areas that may contain airborne contaminants not yet
characterized

. Unknown contaminant concentrations or concentrations that may exceed the maximum
use levels for designated cartridges documented in the selected cartridge manufacturer’s
instructions

. Unidentified contaminants

. High relative humidity (more than 85 percent, which reduces the sorbent life of the
cartridges)

. Respirator cartridges with an undetermined service life

Use, cleaning, and maintenance of respirators are described in SWP 6-27, Respirator Cleaning
Procedures, and SWP 6-28, Safe Work Practices for Use of Respirators. These SWPs are included in
Appendix B.

7.0 MEDICAL SURVEILLANCE

The following sections describe Tetra Tech’s medical surveillance program, including health monitoring
requirements, site-specific medical monitoring, and medical support and follow-up requirements.
Procedures documented in these sections will be followed for all activities during the TAPE project.

Additional requirements are defined in the Tetra Tech, Inc., “Health and Safety Manual.”

7.1 HEALTH MONITORING REQUIREMENTS

All Tetra Tech and subcontractor personnel involved in on-site activities for the TAPE project must
participate in a health monitoring program as required by 29 CFR 1910.120(f). Tetra Tech has
established a health monitoring program with WorkCare, Inc., of Orange, California. Under this program,
Tetra Tech personnel working on this project will receive baseline and annual physical examinations
consisting of the following:

° Complete medical and work history
° Physical examination
° Vision screening
° Audiometric screening
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. Pulmonary function test

. Resting electrocardiogram

. Chest x-ray (required once every 3 years)

. Blood chemistry, including hematology and serum

. Urinalysis

. For sampling asbestos licensed workers will meet the medical monitoring requirements of

their licenses

Tetra Tech receives a copy of the examining physician’s written opinion for each employee after post-
examination laboratory tests have been completed; the Tetra Tech employee also receives a copy of the
written opinion. This opinion includes the following information (in accordance with 29 CFR
1910.120[f][7]):

. The results of the medical examination and tests

o The physician’s opinion as to whether the employee has any medical conditions that
would place the employee at an increased risk of health impairment from work involving
hazardous waste operations or during an emergency response

. The physician’s recommended limitations, if any, on the employee’s assigned work;
special emphasis is placed on fitness for duty, including the ability to wear any required
PPE under conditions expected on site (for example, temperature extremes)

° A statement that the employee has been informed by the physician of the medical
examination results and of any medical conditions that require further examination or
treatment

All subcontractors must have health monitoring programs conducted by their own clinics in compliance
with 29 CFR 1910.120(f) and 29 CFR 1910.1001. Any visitors or observers at the site will be required to
provide records in compliance with 29 CFR 1910.120(f) before they can enter the site.

7.2 MEDICAL SUPPORT AND FOLLOW-UP REQUIREMENTS

All employees are entitled to and encouraged to seek medical attention and physical testing as a follow-up
to an injury that requires care beyond basic first aid or to possible exposure above established exposure
limits. These injuries and exposures must be reported to the HSR. Depending on the type of injury or
exposure, follow-up testing, if required, must occur within 24 to 48 hours of the incident. It will be the

responsibility of the employer’s medical consultant to advise the type of test required to accurately
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monitor for exposure effects. The Tetra Tech SSC must complete the Incident Investigation Report
(Form IR in Appendix A) in the event of an accident, illness, or injury. A copy of this form must be
forwarded to the HSR for use in determining whether the incident should be recorded and to be included

in Tetra Tech’s medical surveillance records.

8.0 ENVIRONMENTAL MONITORING AND SAMPLING

Environmental monitoring or sampling will be conducted to assess personnel exposure levels as well as
site or ambient conditions and to establish appropriate levels of PPE. The following sections discuss
initial and background air monitoring, personal monitoring, ambient air monitoring, monitoring
parameters and devices, use and maintenance of survey equipment, thermal stress monitoring, and noise

monitoring. Site-specific air monitoring requirements and action levels are provided in Table 8-1.

8.1 INITIAL AND BACKGROUND AIR MONITORING

Initial air monitoring of a typical work area will be performed at the beginning of the field sampling
project to document airborne fiber levels in attic spaces, the Troy public information center and field
office, and the interior of some houses that contain VCI or LV. These background samples, designated
as “stationary samples” in the TAPE, are designed to provide baseline data at the beginning of the TAPE
and health and safety quality assurance periodically during the process. Background micro-vacuum
samples will also be collected inside Tetra Tech’s rental vehicles at the beginning of the project, monthly

during the project, and prior to returning the vehicles.

Initial exposure assessments will also be required for personnel who participate in the TAPE project.
Personal air monitoring will be required during the initial phase of the TAPE to document airborne
exposures. The assessments must be used to document typical exposures during specific types of field

activities to establish the PPE level required during these activities.
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TABLE 8-1

SITE-SPECIFIC AIR MONITORING REQUIREMENTS AND ACTION LEVELS

Contaminant or Hazard

Task

Monitoring Device

Action Level

Monitoring Frequency

Action?

Tasks 1 and 2

Gilair-5 Air Sampler
(personal)

<one half of PEL or TLV

Select locations —
presence of friable
asbestos

Results will be received the day after sampling.
Work practices will be changed accordingly.

Asbestos

Notes:

< Less than

PEL Permissible exposure limit

TLV
a

Threshold limit value
Refer to Table 4-2 for specific types of gloves, chemical resistant clothing, respirators, and cartridges
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This exposure assessment will be conducted for each two-person field sampling team. The exposure
levels must be documented before the levels of PPE required during the work can be downgraded. The
assessments must also be conducted using personal air sampling whenever there is a change in working
conditions or tasks being performed.

8.2 PERSONAL MONITORING

The employees working closest to a source of contamination have the highest likelihood of exposure to
airborne contaminant concentrations that may exceed established exposure limits. Therefore, the workers
who are closest to a source of contaminant generation will be selectively monitored during site activities.
Personal monitoring will be conducted in the breathing zone and, if a worker is wearing respiratory
protective equipment, outside the face piece. The breathing zone air will be monitored for Tetra Tech
employees working at select locations, such as in the presence of friable asbestos. Work that results in
potential employee exposure to airborne asbestos above the prescribed permissible exposure limit (PEL)
or short term exposure limit (STEL) requires an exposure assessment regulated under the OSHA
reference method 29 CFR Part 1910.1001. The determinations of employee exposure will be made from
breathing zone air samples representative of the 8-hour TWA and 30-minute STEL for each employee
work category. The PEL is 0.1 f/cc for the 8-hour TWA, and the STEL is 1.0 f/cc over a 30-minute
period as set forth in 29 CFR Part 1910.1001 (j)(2)(iii).

Many activities anticipated during the TAPE may cause exposure of workers to LA. These activities
include Task 1 and 2 procedures. If sampling or disturbance of these materials occurs by duly trained
employees, initial air monitoring will be required since such activities could constitute asbestos
disturbance procedures as defined by 29 CFR Part 1926.1101. The initial exposure assessments will be
representative of each specific work situation at hand. Factors to be weighed include (but are not limited
to) type of work, condition of the materials, air monitoring results from similar tasks, and all elements that
could make the work more difficult (such as obstructions, high temperature areas, and poor reach areas).
Tetra Tech anticipates collecting initial exposure assessment samples for each employee job category for
each project team. Exposure assessment samples will also be collected on new field team members that
rotate into the project over the course of the TAPE. Exposure assessment samples will also be collected

periodically during the course of the TAPE as part of Tetra Tech’s QA/QC process.

Tetra Tech initial exposure assessments will be designed to provide negative exposure assessments
(NEAs) to demonstrate that employee exposures will be below the PEL or STEL for each representative
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TAPE tasks. The monitoring and analysis will be performed in compliance with the OSHA asbestos
standard in effect. The negative exposure assessment can be used in the initial exposure assessment to
reduce or eliminate the need for respiratory protection if all applicable criteria are met.

Air monitoring will be performed to calculate the airborne fiber concentration to ensure that employee
exposure remains below the PEL and STEL The worker’s exposure will be measured by first collecting
an air sample from within the breathing zone (within 12 inches from the nose) throughout an entire work-
shift. This measurement usually necessitates that workers wear the pump near the waist. The personal air
monitoring will be evaluated based on the different work activities that are being conducted. A
representative set of air samples will be collected during activities that represent typical field days during
the TAPE.

The sampling pump flow rates will be between 0.5 liters/minute and 2.5 liters/minute when using a 25-
millimeter cassette. Once this sample is analyzed, the results shall be used to calculate the average level
of exposure during the complete workshift (the time weighted average, TWA). The TWA is calculated as

follows:

TWA = C1T1+C2T2+C3T3

T1 + T2 + T3

T = sample times (duration of exposure in minutes or hours)
C = airborne asbestos fiber concentration (in fibers per cubic centimeter, f/cc)

The TWA results will then be used for comparison to the PEL and to evaluate compliance with
permissible exposure limits as established by OSHA. They will also be used to dictate which type of

respiratory protection is required to ensure that the PEL is not exceeded.

Personal air samples will also be collected and analyzed in the manner described above for comparison to
the PEL and STEL. Sample filters will be analyzed using PCM methodology by laboratory personnel (1)
trained in NIOSH 582 microscopist (or equivalent) courses and (2) participating in a quality control
program meeting the requirements established in 29 CFR 1926.1101. The NIOSH method used for this
analysis will be Method 7400. The PCM analytical method is designed to identify all fibers of specific
size and shape characteristics but not to distinguish between asbestos and non-asbestos fibers. PCM
sample results are reported in fibers per cubic centimeter of air (f/cc). Tetra Tech will request that all
sample filters be returned from the laboratory after analysis to be archived. Tetra Tech will utilize one of
several laboratories for analysis. These will include: 1) Betta Environmental Associates, Inc. in Newark,
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Delaware; 2) EMSL Analytical, Inc. in Westmond, New Jersey; 3) EMSL Analytical, Inc. in Libby,
Montana; 4) Hygeia Laboratories, Inc. in Sierra Madre, California;5) MAS in Suwannee, Georgia; and 6)
Reservoirs Environmental, Inc. in Denver, Colorado. All of these laboratories are accredited though the
National Voluntary Laboratory Accreditation Program (NVLAP).

8.3 MONITORING PARAMETERS AND DEVICES

The following sections below briefly describe the use and limitations of instruments used to monitor for
asbestos, combustible atmospheres, percent oxygen, and particulates. Site-specific air monitoring

requirements and action levels are listed in Table 8-1.

All monitors will be calibrated in accordance with manufacturer recommendations prior to and
subsequent to use for sampling purposes (pre-and post-calibration). Pre and post-calibration results will
be averaged to determine the average flow-rate being drawn through the pump for a particular sampling

period. Calibration data and other pertinent air monitoring data will be recorded in the field logbook.

8.3.1 Asbestos

Air monitoring will be conducted selectively during sampling to provide information on exposure and
identify the need for upgrades from level D PPE to level C PPE. In addition, air monitoring will be
conducted to make certain that asbestos is not being released to the areas used by workers as a result of

sampling.

Work during the TAPE will be initially conducted in level C PPE; however, after negative exposure
assessments are documented, level D will be allowed for exterior soil sampling procedures if no visible
VCl or LV is present. Level C PPE will be required whenever attic access is required or whenever VCI
or LV is sampled. The action level (the level at which PPE will be upgraded from Level D to Level C)
for sampling activities is one-half the PEL (0.05 f/cc). Additionally, upgrade to level C PPE will also be
based on the material sampled and at the discretion of the SSC. Personal air monitoring for particulates
will be analyzed by laboratories accredited though the NVLAP. Laboratory results will be received less

than 1 day after actual exposure to assist assessing sampling conditions and change PPE accordingly.
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8.3.2 Particulates

Friable asbestos is anticipated to be encountered during sampling. Other particulates, such as mineral

wood, fiberglass, and other insulating materials, may be encountered in attic areas but are not known.

Particulate air monitoring is the process of measuring the fiber content of a known volume of air collected
during a specific period of time. The acceptable procedure for airborne asbestos measurement for
personal exposure monitoring is phase-contrast microscopy (PCM) using the OSHA reference method
specified in Appendix A of 29 CFR 1926.1101. NIOSH Method 7400 is an equivalent and acceptable
method for measuring airborne fiber levels in area samples. The NIOSH method will be used for initial
employee exposure monitoring. The standard detection limit is <0.01 fiber/cc. If lower levels are
detection are required, the sample volume and collection time period should be increased. Adjustments to
sample volume and time should be selected so that a fiber density of between 100 to 1,300 fibers/mm? is

obtained.

In both sampling methods above, any fiber with an aspect ratio (measure of length vs. width) of greater
than 3 to 1 is counted as an asbestos fiber. In areas with significant amounts of fibers such as fiberglass,
the PCM method may overestimate the number of asbestos fibers in the air, and thus the exposure to
employees. In this circumstance, a more selective method of asbestos identification will be employed,

explained below.

The acceptable procedure for airborne asbestos measurement by transmission electron microscopy (TEM)
is the method EPA specified in 40 CFR 763, Appendix A to Subpart E, Interim Transmission Electron
Microscopy Analytical Methods. NIOSH method 7402 is the equivalent TEM method to 40 CFR 763,
Appendix A to Subpart E. TEM sampling provides greater analytical sensitivity and can differentiate
between asbestos and non-ashestos fibers. TEM analysis of employee exposure samples will be limited
during the TAPE, only being conducted if PCM samples cannot be analyzed due to overloading from
nuisance particulates, or when fibers must be differentiated because the PEL is exceeded. If such

occurrences arise, samples may be reanalyzed by TEM using NIOSH Method 7402.
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8.4 USE AND MAINTENANCE OF SURVEY EQUIPMENT

All personnel using field survey equipment must have experience or training in its operation, limitations,
and maintenance. Maintenance and internal or electronic calibration will be performed in accordance
with manufacturer recommendations by personnel who are familiar with the devices before they are used
on site. Repairs, maintenance, and internal or electronic calibration of these devices will be recorded in
an equipment maintenance logbook. Results of routine calibration will be recorded on daily air sampling

data sheets.

8.5 THERMAL STRESS MONITORING

Heat stress and cold stress are common and serious threats at hazardous waste sites. SWPs 6-15 and 6-16
discuss heat and cold stress and include monitoring methods appropriate for the season and location of

work (see Appendix B).

9.0 SITE CONTROL
Site control is an essential component in HASP implementation. The following sections discuss measures
and procedures for site control, such as on-site communications, site control zones, site access control,
site safety inspections, and SWPs.

9.1 ON-SITE COMMUNICATIONS

Successful communication between field teams and personnel is essential. The following communication

systems will be available during site activities:

. Cellular telephones or two-way radios

The hand signals listed below will be used by site personnel in emergency situations or when verbal

communication is difficult.

Signal Definition
Hands clutching throat Out of air or cannot breathe
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Signal Definition

Hands on top of head Need assistance

Thumbs up Okay, I am all right, or I understand
Thumbs down No or negative

Arms waving upright Send backup support

Gripping partner’s wrist ~ Exit area immediately

9.2 SITE CONTROL ZONES

The following site control zones will be established for each property and work task.

9.2.1 Zone 1: Exclusion Zone

An exclusion zone includes areas where contamination is either known or likely to be present or, because
of work activity, has the potential to cause harm to personnel. Typically, these areas will be limited to
attics and crawl spaces during the TAPE. The exclusion zone will be established before Tetra Tech
employees access attic areas or crawl spaces to collect samples. Other building occupants and visitors
will be restricted from entering the exclusion zone during sampling procedures by the Tetra Tech field
team working in the area. Work tasks that may require establishment of an exclusion zone include the

following:

Task 1- Interior inspection of VCI and LV in attics and crawl spaces.

Exclusion zones will not be established during collection of dust samples within other interior areas of
buildings or during collection of soil samples outside the buildings. However, building occupants should

be restricted from the immediate area during sampling procedures.

9.2.2 Zone 2: Decontamination Zone

Decontamination zones will be established during the TAPE project, such as at the base of ladders used to
access attic spaces or outside of crawl space entrances. These areas will be covered with one layer of

polyethylene sheeting during sampling in the exclusion zones. Personal decontamination will entail

Troy Asbestos Property Evaluation 26 December 2005
Health and Safety Plan



removing of protective garments after field crews descend from attic areas or exit crawl spaces. Tetra
Tech personnel will use disposable wet wipes to wash respirators and exposed areas such as faces and
hands. Sampling equipment will be decontaminated at the sample locations. Decontamination
procedures will consist of a water rinse or damp rag cleaning of equipment after each sample collected.
The decontamination zone will contain facilities to decontaminate personnel and portable equipment.
Equipment decontamination procedures are described in Section 10.0. All PPE and polyethylene sheeting
will be place in disposal bags and sealed before Tetra Tech employees exit the decontamination zones.
After personal and equipment decontamination are complete and polyethylene sheeting removed,
decontamination areas will be cleaned of debris and residue using appropriate HEPA vacuuming or wet
cleaning procedures. Visitors, including building occupants, will not be permitted to enter the

decontamination zone without proper qualifications and Tetra Tech SSC authorization.

9.2.3 Zone 3: Support Zone

A support zone may consist of any uncontaminated and non-hazardous part of the site, such as areas
adjacent to decontamination zones at the base of ladders used to access attic spaces or outside of crawl
space entrances. Sampling procedures will immediately stop if visible suspect asbestos-contaminated
debris is observed outside of the sampling or decontamination areas at any time during sampling after the
exclusion zone has been established. Debris and residue will be cleaned up using appropriate HEPA
vacuuming or wet cleaning procedures before work recommences. Site visitors who do not meet training,
medical surveillance and PPE requirements may enter the support zone upon approval by the Tetra Tech

SSC unless visible suspect asbestos-contaminated debris is observed in the area.

9.3 SITE ACCESS CONTROL

The study area during this project will not be one stationary location. Access to private residences will be
permitted by the owner. Owners and occupants should be restricted from the immediate areas during
sampling procedures. Typically, they should be asked to stay in adjacent rooms during sampling

procedures.
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9.4 SITE SAFETY INSPECTIONS

The Tetra Tech SSC will conduct one site safety inspection for each month spent on-site to maintain safe
work areas and compliance with this HASP. Results of the site safety inspections will be recorded on a
Field Audit Checklist (Form AF-1 in Appendix A).

9.5 SAFE WORK PRACTICES

Various SWPs are applicable during the TAPE project. These SWPs are included in Appendix B to this
HASP. The following SWPs apply to the site:

o SWP 6-1, General Safe Work Practices

o SWP 6-8, Safe Electrical Work Practices

o SWP 6-9, Fall Protection Practices

o SWP 6-10, Portable Ladder Safety

. SWP 6-15, Heat Stress

o SWP 6-16, Cold Stress

o SWP 6-27, Respirator Cleaning Procedures

o SWP 6-28, Safe Work Practices for Use of Respirators

. SWP 6-29, Respirator Qualitative Fit Testing Procedures

10.0 DECONTAMINATION

Decontamination is the process of removing or neutralizing contaminants on personnel or equipment.
When properly conducted, decontamination procedures protect workers from contaminants that may have
accumulated on PPE, tools, rental vehicles and other equipment. Proper decontamination also prevents
transport of potentially harmful materials to uncontaminated areas. Personnel and equipment
decontamination procedures are described in the following sections.
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10.1 PERSONNEL DECONTAMINATION

Personnel decontamination at the site will be limited by using disposable PPE whenever possible and by
wet wiping of faces and hands after sampling procedures. Any personnel decontamination procedures
will follow guidance in the Occupational Safety and Health Guidance Manual for Hazardous Waste Site
Activities (NIOSH and others 1985). Personnel and PPE will be decontaminated with potable water or a
mixture of detergent and water. Disposable cloths or wet wipes will be placed in sealable baggies
pending disposal.

10.2 EQUIPMENT DECONTAMINATION

Decontamination of all sampling, PPE, and field monitoring equipment used during site activities will be
required. Decontamination of sampling equipment will be conducted at the sample locations.
Decontamination procedures will consist of a water rinse or damp rag cleaning of equipment after each
sample collected. As part of Tetra Tech quality assurance and general health and safety procedures, the

interior of all rental vehicles will also be HEPA vacuumed wet wiped bi-monthly to ensure cleanliness.

10.2.1  PPE and Monitoring Equipment

Used, disposable PPE will be collected in sealable containers and will be disposed of in accordance with
procedures described in the project specific work plan. Personnel decontamination procedures may be
modified as necessary while on site. All non-disposable PPE such as hard hats, respirators, and any
exposed clothing will be washed at the end of each workday, or as necessary depending on working
conditions, to remove all potential for asbestos contamination. Monitoring equipment used during
sampling will be rinsed with water at the end of each workday, or as necessary to remove any

contamination.

10.2.2  Sampling Equipment

Sampling equipment, such as stainless steel mixing bowls and dust sampling templates will be

decontaminated before and after each use as described below.

o Decontamination procedures for sampling equipment will depend on the sampling
location. Equipment will, in most sampling situations, be decontaminated by wiping
down with damp cloths or rags. Soap and water may be necessary when items are
excessively dirty but are not mandatory.
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. Sampling equipment will be wiped down with disposable paper towels or be allowed to
air-dry before the next use.

11.0 EMERGENCY RESPONSE PLANNING

This section describes emergency response planning procedures to be implemented for the site. This
section is consistent with local, state, and federal disaster and emergency management plans. The
following sections discuss pre-emergency planning, personnel roles and lines of authority, emergency
recognition and prevention, evacuation routes and procedures, emergency contacts and notifications,
hospital route directions, emergency medical treatment procedures, protective equipment failure, fire or
explosion, weather-related emergencies, spills or leaks, emergency equipment and facilities, and

reporting.

111 PRE-EMERGENCY PLANNING

All on-site employees will be trained in and reminded of the provisions of Section 11.0, site
communication systems, and site evacuation routes during the pre-work briefing and daily tailgate safety
meetings. The Tetra Tech SSC will review the emergency response provisions on a regular basis and will
be revised, if necessary, to make certain that they are adequate and consistent with prevailing site

conditions.

11.2 PERSONNEL ROLES AND LINES OF AUTHORITY

The Tetra Tech SSC has primary responsibility for responding to and correcting emergencies and for
taking appropriate measures to maintain the safety of site personnel and the public. Possible actions may
include evacuation of personnel from the site area. The SSC is also responsible for ensuring that
corrective measures have been implemented, appropriate authorities have been notified, and follow-up

reports have been completed.

Individual subcontractors are required to cooperate with the SSC, within the parameters of their scopes of

work.
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Personnel are required to report all injuries, illnesses, spills, fires, and property damage to the SSC
immediately. The SSC must be notified of any on-site emergencies and is responsible for following the
appropriate emergency procedures described in this section.

11.3 EMERGENCY RECOGNITION AND PREVENTION

Table 4-1 lists potential on-site chemical hazards, and Table 4-2 provides information on the hazards
associated with the various tasks planned for the site. On-site personnel will be made familiar with this
information and with techniques of hazard recognition through pre-work training and site-specific
briefings.

114 EVACUATION ROUTES AND PROCEDURES

In the event of an emergency that necessitates evacuation of a work task area or the site, the Tetra Tech
SSC will contact all nearby personnel using the on-site communication systems discussed in Section 9.1
to advise the personnel of the emergency. The personnel will proceed along site roads to a safe distance
upwind from the source of the hazard. The personnel will remain in that area until the SSC or an
authorized individual provides further instructions.

115 EMERGENCY CONTACTS AND NOTIFICATIONS

The emergency information before Section 1.0 of this HASP provides names and telephone numbers of
emergency contact personnel. This page must be posted on site or must be readily available at all times.
In the event of a medical emergency, personnel will notify the appropriate emergency organization and
will take direction from the Tetra Tech SSC. The project team will follow procedures discussed in
Section 11.9 or 11.11.

11.6 HOSPITAL ROUTE DIRECTIONS

Before site activities begin, Tetra Tech personnel will conduct a pre-emergency hospital run to familiarize
themselves with the route to the local hospital. A map showing the hospital route is provided in the

emergency information before Section 1.0 of this HASP.
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11.7 EMERGENCY MEDICAL TREATMENT PROCEDURES

A person who becomes ill or injured during work may require decontamination. If the illness or injury is
minor, any decontamination necessary will be completed and first aid should be administered before the
patient is transported. If the patient’s condition is serious, partial decontamination will be completed
(such as complete disrobing of the person and redressing the person in clean coveralls or wrapping in a
blanket). First aid should be administered until an ambulance or paramedics arrive. All injuries and
illnesses must be reported immediately to the Tetra Tech project manager and HSR.

11.8 PROTECTIVE EQUIPMENT FAILURE

If any worker in the exclusion zone experiences a failure of protective equipment (either engineering
controls or PPE) that affects his or her personal protection, the worker and all coworkers will immediately
leave the exclusion zone. Re-entry to the exclusion zone will not be permitted until (1) the protective
equipment has been repaired or replaced, (2) the cause of the equipment failure has been determined, and
(3) the equipment failure is no longer considered to be a threat.

11.9 FIRE OR EXPLOSION

In the event of a fire or explosion on site, fire department will be immediately summoned. The Tetra
Tech SSC or a site representative will advise the fire department of the location and nature of any
hazardous materials involved. Appropriate provisions of Section 11.0 will be implemented by site
personnel.

11.10 WEATHER-RELATED EMERGENCIES

Work will not be conducted during severe weather conditions, including high-speed winds or lightning.
In the event of severe weather, field personnel will stop work, secure and lower all equipment, and leave
the site.

Thermal stress caused by excessive heat or cold may occur as a result of extreme temperatures, workload,
or the PPE used. Heat and cold stress treatment will be administered as described in SWPs 6-15 and
6-16.
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11.11 EMERGENCY EQUIPMENT AND FACILITIES

The following emergency equipment will be available on site:

. First aid kit

. Fire extinguisher

o Site telephones, depending on location

° Mobile telephone

. Confined-space entry equipment, as necessary
. Fall protection equipment, as necessary

11.12 REPORTING

All emergencies require follow-up and reporting. Appendix A includes the Tetra Tech Incident Report
(Form IR). This report must be completed and submitted to the Tetra Tech project manager within 24
hours of an emergency. The project manager will review the report and then forward it to the Tetra Tech
HSR for review. The report must include proposed actions to prevent similar incidents from occurring.
The HSR must be fully informed of the corrective action process so that he may implement applicable

elements of the process at other sites.
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